FAA Transition Process for AMHS Implementation

Planning & Management
- Technical Letter
- Documentation Exchange
- Requirements/Concept Planning
- International Interconnection Definition
- ICAO Notification
- ICAO Confirmation

Technical Development
- Interface Configuration Control Doc.
- Test Plan
- Interoperability Testing
- Test Report
- Operational Configuration
- Traffic Cutover Plan
- Operational Procedures
- Test Access Provisioning

Provisioning
- Determine Circuit Vendor
- Order Circuit
- International Vendor Coordination
- Circuit Implementation & Testing
- Troubleshooting Procedures
- Circuit Service Acceptance

Service Implementation
- Circuit Cutover
- Pre-Operational Testing
- Traffic Cutover