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AFI PLAN PROJECT  
 

AIM RESULTS-BASED IMPLEMENTATION SUPPORT (RBIS) FOR THE AFI REGION 
 

 
 
 

a. Project Title:  AIM Result-Based Implementation Support (RBIS) for the AFI Region 

b. Project Code:   

c. Executing Agency: International Civil Aviation Organization (ICAO) 

d. Eligible States: 10 AFI States: 
  
 Seychelles, Namibia, Botswana, Rwanda, South Africa, Nigeria, 

Democratic Republic of the Congo, Ghana, Benin, Cabo Verde 
 

e. Project Duration:   24 Months  

f. Revised Budget: 96,000 USD   

g. Strategic Objectives: B – Air Navigation Capacity and Efficiency 

 

 

Executive summary 

The AFI Plan Steering Committee approved the project “AIM Results-Based Implementation Support (RBIS) 
for the AFI Region” at its 22nd meeting held on 15 May 2019, to further enhance the effective implementation 
of the ICAO  AIM provisions, with an implementation period of 18 months starting in 2019. 

The roll out of the project has been slowed down due to the COVID-19 pandemic. This proposal is a revision 
of the existing project with the purpose to reschedule the implementation period to 24 months starting in May 
July 2022, reframe activities and deliverables specific to the implementation areas of quality management 
systems (QMS), Aeronautical Information Exchange Model (AIXM) and Terrain and Obstacles Data (TOD), 
and update the cost estimation. 

The revision proposes sets of activities aiming to achieve the following objectives: 

a. Establish competent teams to carry out the aeronautical information management (AIM) Go-Team 
assistance activities covering QMS, AIXM and TOD; 
 

b. Develop generic documentation required for the implementation of QMS, AIXM and TOD; and 
 

c. Assist States in implementing QMS, AIXM and TOD, through Go-Team visits and follow-up. 
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1. BACKGROUND AND JUSTIFICATION  
 
1.1 The ICAO Council has recently adopted a new amendment (Amendment 40) to Annex 15 to the 
Convention on International Civil Aviation (Chicago Convention) and approved a first new edition of PANS-
AIM covering Aeronautical Information Services (AIS). The new provisions enable global air transport 
operations to complete the transition from product-centric and paper-based AIS legacy processes to a fully data-
centric, quality-assured and digital aeronautical information management (AIM) environment. 
 
1.2 The 13th ICAO Air Navigation Conference (AN-Conf/13) held in October 2018 in Montreal, Canada 
highlighted the importance and the benefits associated with these new provisions which provide a harmonized 
approach to transition to AIM, an enhanced understanding of the roles and responsibilities of stakeholders along 
the aeronautical data process, better means for States to increase quality at origination and to maximize integrity 
along the data chain and efficiencies in managing and processing aeronautical data through the use of digital 
products; however their impact on States, including the transposition of Annex 15 and PANS-AIM into national 
and regional regulations, the reinforcement of quality measures at the origination and along the aeronautical data 
process, the completion of the transition to digital AIM, etc. is significant.   
 
1.3 In light of these latest developments, ICAO has been urged to establish a robust and collaborative 
framework to support States to expedite implementation and to help them overcome difficulties that may be faced 
by users, if aeronautical information products are not of the right quality and are implemented in different ways 
without harmonization nor standardization.  
 
1.4 In the AFI Region, specific AIM Projects have been initiated in the framework of the AFI Planning and 
Implementation Regional Group (APIRG) Projects approach, to advance implementation in the aeronautical 
information domain: 

 
a) AFI AIM Project 1, designed to assist AFI States with QMS implementation; 

 
b) AFI AIM Project 2, designed to assist AFI States with AIXM implementation; 

 
c) AFI AIM/Project 3, to assist AFI States with TOD Implementation. 

 
1.5 Since their final approval by the 21st meeting of APIRG, held in Nairobi, Kenya, from 9 to 11 October 2017, 
these Projects have not advanced much as expected. In order to expedite the support to AFI States for an effective 
implementation of ICAO provisions in AIM, it is proposed to complement these APIRG Projects through the 
establishment of an “AIM Results-Based Implementation Support (RBIS) for the AFI Region”, with an initial 
focus given to support the implementation of QMS in digital AIM environments. Once the concept proves to be 
successful, the same mechanism will be applied to assist States with TOD, AIXM implementation. 
 
1.6 The AFI Plan Steering Committee approved the first version of the project at its 22nd meeting held on 
15 May 2019, with an implementation period of 18 months.  

 
1.7 Rationale for the update 
At the end of April 2022, the project did not start yet. The roll-out has been slowed down due to the COVID-19 
pandemic. The purpose of this revision of the project is to reschedule the implementation period to 24 months 
starting in May 2022, reframe activities and deliverables specific to the implementation areas of QMS, AIXM 
and TOD and update the cost estimation. 
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2. PROJECT IMPLEMENTATION 
 

2.1 The primary objective of the AIM RBIS Concept is to bring AFI States to a good implementation level in 
AIM through a standard process which includes three main phases as follows: 
 

a) Phase 0: Initiation of the project 
 

b) Phase 1: Development and validation of documentation. 
 

c) Phase 3: AIM Go-Team visits and follow-up 

 
2.2 The key elements of the RBIS Concept are the Go-Team support and the associated follow-up actions. 
This is where the implementation support significantly differs from the standard seminars/workshops support.  
 
2.3 The AIM Go-Team outreaches to one State and provides tailored support. The Go-Team is composed of 
stakeholders covering the key roles and responsibilities to support the aeronautical data process, from origination 
to distribution. The AIM Go-Team composition will be adapted to the specific needs of the recipient State.  
 
2.4 The follow-up actions will monitor and guide implementation. The AIM Go-Team does not have direct 
control over the implementation process within a State; decisions relating to the implementation of aeronautical 
information services enhancements rest with the State and its designated air navigation service provider (ANSP). 
However, an active engagement from States, all concerned stakeholders within the States and the Go-Team 
members in the execution of the follow-up actions is the key to success. 
 
2.5 By the end of the project, AIM implementation will be strengthened not only within the States receiving 
support, but also within the region which will be verified through the future activities in the context of the ICAO 
Universal Safety Oversight Audit Programme (USOAP) Continuous Monitoring Approach (CMA). States will 
benefit from receiving ad-hoc guidance; regions will benefit through the sharing of successful AIM Go-Team 
experiences and best practices with the other States in the regions. 
 

3. PROJECT ACTIVITIES 
 
 

Phase 0 Initiation of the project 

Objective 0 Establish competent teams to carry out the AIM Go-Team activities  

Key 
Performance 
indicator (s) 

0.1 Go-Teams established for QMS, AIXM and TOD 

Deliverable 0.1 Experts selected and trained on the Go-Team methodology 

Activity # Description Responsible 
entity/Actors 

0.1.1 Select candidate States to receive Go-Team assistance 
ICAO Regional 
Offices 
 

0.1.2 Select Experts in QMS, AIXM and TOD for the composition of 
Go-teams 

0.1.3 Organize the training workshop on the Go-Team methodology for 
the selected experts 
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Phase 1 Development and validation of documentation 

Objective 1 Develop generic documentation required to implement QMS, AIXM and TOD 

Key 
Performance 
indicator (s) 

1.1 QMS implementation package validated 
1.2 AIXM implementation package validated 
1.3 TOD implementation package validated 

Deliverable 1.1 Implementation packages for QMS, AIXM and TOD 

Activity # Description Responsible 
entity/Actors 

1.1.1 Develop generic documentation required for effective 
implementation of QMS, AIXM and TOD by States. This 
documentation includes QMS Policy, Manual, Processes, 
Procedures, and Technical Specifications of Call for tenders 
concerning AIXM and TOD, Cost estimations, etc. 
 

Go-Teams members 
 
 

1.1.2 Conduct validation workshops on the QMS, AIXM and TOD 
implementation packages 

Phase 2 AIM Go-Team visits and follow-up 

Objective 2 Assist States in implementing QMS, AIXM and TOD 

Key 
Performance 
indicator (s) 

2.1 Number of AFI States having a certified QMS in AIM  
2.2 Number of AFI States having an AIXM database and electronic AIP (eAIP) 
2.3 Number of AFI States providing Obstacles and Terrain Data sets 

Deliverable 2.1 Go-Team visits to assist States in implementing QMS, AIXM/TOD and follow-up 

Activity # Description Responsible 
entity/Actors 

2.1.1 Hold the Go-Team assistance launching meeting with selected 
States ICAO,  

selected States 
Go-Team members 

2.1.2 Coordinate with selected States on the on-site visit programme, 
including logistics and agenda 

Go-Team 
members,  
recipient States’ 
Focal Points 

2.1.3 Conduct the Go-Team visits to selected States for tailored support 
to implementation of QMS or AIXM/TOD, identifying action items 
to drive the follow-up activities, and delivering draft report of the 
visit 
 

2.1.4 Deliver the final report of the Go-Team 1 month after the visit, in 
coordination with the recipient State 
 

Go-team members 

2.1.5 Develop plan of actions, based on the Go-Team report, within 6 
months after the visit 

Recipient States’ 
ANSPs 

2.1.6 Approve the plan of actions, as per Go-Team final report Recipient States’ 
CAAs 

2.1.7 Implement the approved plan of actions Recipient States’ 
ANSPs 

2.1.8 Deliver an annual and closing performance assessment report of the 
operational benefits achieved, 12 months after the visit 

Go-team members 
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4. SELECTION OF RECIPIENT STATES 
 
4.1 The selection of eligible States to receive assistance is based on the following criteria: 

a. The result of  the USOAP-CMA Protocol Question 7.267 on status of implementation of  QMS, QMS 
being a prerequisite to AIXM/TOD,  

b. The level of the effective implementation (EI) in the area of air navigation services (ANS), 
c. The level of completion of the State Aviation Activity Questionnaire (SAAQ) in ANS. 
d. For a given Go-Team (QM or AIXM/TOD), a group of States having the same Air Navigation 

Services Provider will be represented by the State with the highest average level of EI – SAAQ score 
in ANS. 

 
4.2 Ten (10) Go-team assistance missions are planned in the initial stage of the project as follows: 

a. Six (6) QMS Go-team assistances, 
b. Four (4) AIXM/TOD Go-team assistances. 

 
4.3 The list of eligible States is established in the Appendix 1 – Selection of eligible States. 
 
5. PROJECT RESOURCES 
 
5.1 The teams supporting the RBIS Process should include experts, as part of in-kind contributions, from 
International Organizations, States and ANSPs that have proved to be successful in AIM implementations and 
Industry representatives, including representatives from the user community and AIM software development 
companies. 
 
5.2 Three teams should be established to support the respective implementation of QMS, AIXM and TOD, 
each composed of at most five members. Each team should include various types of expertise, encompassing the 
main roles and responsibilities needed to support the aeronautical data process. This includes: 

a. experience and knowledge of international standards and recommend practices; 
b. experience in the establishment of State regulatory framework of AIM environments; 
c. experience in AIS organizations that have transitioned to an AIM data-centric environment and that 

have an AIS organizational set-up based on processes; 
d. experience in the collection of aeronautical data and information (data originator); 
e. experience in facilitating AIM System and Infrastructure implementation; 
f. experience in AIM Training. 

 
5.3 The Go-Team visits for the assistance in QMS implementation shall focus only on QMS, with a maximum 
of four members. Depending on the need of the recipient State, the Go-Team visits for the implementation of 
AIXM and TOD can be conducted as a joint team addressing both elements at once, with a maximum of six 
members. 
 
5.4 The teams supporting the RBIS Process do not represent the interest of any particular State, Region or 
Organization. Rather they act independently and utilize their expertise in the interest of the entire international 
civil aviation community. 

 
5.5 The costs related to the workshops and launching meeting will be covered by the project budget. 

 
5.6 For the Go-Team visits, the project budget will cover the travel costs of a maximum of two Experts. The 
travel costs of the remaining Experts shall be at the charge of the recipient State. 
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6. PROJECT BUDGET  
 

Description Total 2022 2023 2024 
          

Expenditures 96,000  50,500  45,500  -  
  

   
  

Phase 0 6,500  6,500  -  -  
Training workshop on the Go-Team methodology (Activity 0.1.3) 6,500  6,500  -  -  

Phase 1 19,500  19,500  -  -  
QMS implementation package validation workshop (Activity 1.1.2) 6,500  6,500  -  -  
AIXM implementation package validation workshop (Activity 1.1.2) 6,500  6,500  -  -  
TOD implementation package validation workshop (Activity 1.1.2) 6,500  6,500  -  -  

Phase 2 65,500  22,500  43,000  -  
Go-team assistance launching meeting with selected States  

            (Activity 2.1.1) 
2,500  2,500  -  -  

QMS Go-Team visits (Activity 2.1.3) 39,500  20,000  19,500  -  
State 1 (Democratic Republic of the Congo) 6,500  6,500  -  -  
State 2 (Nigeria) 6,000  6,000  -  -  
State 3 (Seychelles) 7,500  7,500  -  -  
State 4 (Botswana) 6,000  -  6,000  -  
State 5 (Ghana) 7,500  -  7,500  -  
State 6 (Namibia) 6,000  -  6,000  -  

AIXM/TOD Go-Team visits (Activity 2.1.3) 23,500  -  23,500  -  
State 1 (Benin) 5,000  -  5,000  -  
State 2 (Cabo Verde) 6,500  -  6,500  -  
State 3 (Rwanda) 6,000  -  6,000  -  
State 4 (South Africa) 6,000  -  6,000  -  

Sundry 4,500  2,000  2,500  -  
  

   
  

Contributions (96,000) (96,000) 
 

  
Contribution from AFI-Plan Budget (96,000) (96,000) 

 
  

  
   

  

Total -  (45,500) 45,500  -  
 
6.1  The proposed budget for the project is presented in the table above. The estimates for each activity were 
determined as described below. 
 

Item Description 

a. Training workshop on the 
Go-Team methodology 

b. QMS implementation 
package validation 
workshop 

c. AIXM implementation 
package validation 
workshop 

d. TOD implementation 
package validation 
workshop 

The amounts correspond to interpretation cost for the duration of the 
workshops of 3 days each. 

Go-team assistance launching 
meeting with selected States 

The amount corresponds to interpretation cost for the meeting duration 
of 1 day.  

QMS Go-Team visits 
AIXM/TOD Go-Team visits 

The amounts correspond to mission costs (air ticket, terminal allowance 
and daily subsistence allowance) for a duration of 5 working days and 
two experts (one Regional Office expert and one Go-Team expert). 

Sundry The amounts correspond to 5 per cent of the above-mentioned costs and 
are included in the budget as a contingency and to cover cost such as 
reporting cost. 
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Item Description 

General a) Workshop costs are based on the assumption that workshops are 
held in English and French and that they are served by a restricted 
team of two interpreters. The daily rate for the interpreters is based 
on the Agreement between the United Nations Common System 
Chief Executives Board for Coordination and the Association 
internationale des interprètes de conférence regulating the 
conditions of employment of short-term conference interpreters of 
1 January 2019. 

b) Mission costs include ticket cost of $1,500, terminal allowance 
of $104, and two travel days. The DSA rates for each State are based 
on the standard DSA rates of January 2022 for the capital cities. 

c) All amounts are rounded up to the nearest multiple of $500. 

 



AIM RBIS Project, Revision 1 

-8- 
 

 
Appendix 1 – Selection of eligible States 

 
1.  The data were collected from the USOAP CMA Online Framework (OLF), in April 2022, to assess the eligibility 
of recipient States. 

2. The table below shows the following eligible States of the AFI Region, as per the selection criteria: 

a. Seychelles, Namibia, Botswana are eligible for the QMS Go-team assistance as they have started QMS 
implementation; 

b. Nigeria, the Democratic Republic of the Congo, and Ghana are eligible for the QMS Go-Team assistance 
as they have the higher average of ANS EI – ANS SAAQ among States that are yet to implement QMS; 

c. Benin, Cabo Verde, Rwanda and South Africa are eligible for the AIXM/TOD Go-team assistance as they 
are in top of the States having completed QMS implementation, with the higher average of ANS EI – ANS 
SAAQ. 

 

STATES QMS AIXM TOD ANS  
EI 

ANS  
SAAQ AVERAGE GO-TEAM 

ELIGIBILITY 
Rwanda Yes No No 83,02 100 91,51 AIXM/TOD 
Seychelles Started No No 55,96 96 75,98 QMS 
Namibia Started No No 44,05 100 72,03 QMS 
Madagascar Yes Yes No 91,3 32 61,65   
Zimbabwe No No No 26,85 96 61,43   
South Africa Yes Yes No 85,05 32 58,53 AIXM/TOD 
Ethiopia Yes No No 86,11 28 57,06   
Kenya Yes Yes Yes 80 32 56,00   
Uganda Yes No No 42,31 64 53,16   

United Republic of 
Tanzania Yes No No 66,36 32 

49,18   
Djibouti No No No 29,29 69 49,15   
Zambia Yes No No 48,08 50 49,04   
Mozambique Yes No No 65,42 32 48,71   
Botswana Started No No 59,26 32 45,63 QMS 
Mauritius No No No 52,66 32 42,33   
Eritrea No No No 15,48 64 39,74   
Comoros Yes Yes No 25,23 28 26,62   
Angola No No No 14,15 32 23,08   
Eswatini No No No 10,58 32 21,29   
Malawi No No No 42,33 0 21,17   
Lesotho No No No 18,69 0 9,35   
Burundi No No No 0 17 8,50   
Somalia No No No 0 0 0,00   
South Sudan No No No 0 0 0,00   
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STATES QMS AIXM TOD ANS 
EI 

ANS  
SAAQ AVRAGE GO-TEAM 

ELIGIBILITY 
Benin Yes Yes No 62 96 79,00 AIXM/TOD 
Nigeria No No No 48,62 96 72,31 QMS 
Democratic 
Republic of the 
Congo 

No No No 32,08 92 
62,04 QMS 

Ghana No No No 80 43 61,50 QMS 
Liberia No No No 34,29 85 59,65   
Mauritania Yes Yes No 86,54 32 59,27   
Togo Yes Yes No 86,54 32 59,27   
Gabon Yes Yes No 86,41 32 59,21   
Cote d'Ivoire Yes Yes No 83,78 32 57,89   
Mali Yes Yes No 75,96 32 53,98   
Senegal Yes Yes No 74,77 32 53,39   
Niger Yes Yes No 71,43 32 51,72   
Burkina Faso Yes Yes No 69,23 32 50,62   
Cabo Verde Yes Yes No 67,92 32 49,96 AIXM/TOD 
Congo Yes Yes No 65,09 32 48,55   

Equatorial Guinea Yes Yes No 64,71 32 48,36   
Cameroon Yes Yes No 55,66 32 43,83   
Gambia No No No 82,35 0 41,18   
Chad Yes Yes No 32,08 32 32,04   
Sierra Leone No No No 31,43 32 31,72   
Sao Tome and 
Principe No No No 16,82 28 22,41   

Central African 
Republic Yes Yes No 8,65 32 

20,33   
Guinea No No No 4,81 32 18,41   

Guinea-Bissau Yes Yes No 3,85 0 1,93   
 


