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1. Status of AMHS with FTBP connections
RODB Bangkok

State Status Schedule
Mumbai planning expected in Nov 2020

Phnom Penh planning expected in Nov 2020

Rome planning expected in Nov 2020

Singapore Tested Both FTBP and IWXXM test

Vientiane planning expected in Nov 2020

Yangon planning expected in Nov 2020

State Status Schedule
Beijing planning expected in Nov 2020

Paro Tested FTBP only

Dhaka planning expected in Nov 2020

Ho Chi 
Minh planning expected in Nov 2020

Hong Kong test phase FTBP test in Nov 2020

Kuala
Lumpur planning expected in Nov 2020



1. Status of AMHS with FTBP connections
RODB Brisbane

State Status Schedule
USA In place

Singapore test phase IWXXM test in Oct 2020

South Africa In place

Fiji In place

New Zealand In place

Indonesia Not AVBL No schedule yet



1. Status of AMHS with FTBP connections
RODB Singapore

State Status Schedule

UK test phase Validation of sample test messages, IWXXM test in Oct/Nov 2020

Australia test phase IWXXM test in Oct 2020

Thailand test phase IWXXM test done in Oct 2020, plan to exchange IWXXM on 
production platform in early Nov 2020

Japan test phase IWXXM test in Nov 2020

Malaysia test phase Validated sample test messages, IWXXM test in Oct/Nov 2020

Indonesia test phase Validation of sample test messages, IWXXM test in Oct/Nov 2020



1. Status of AMHS with FTBP connections
RODB Tokyo

State Status Schedule
USA test phase IWXXM test in Nov 2020

Singapore test phase IWXXM test in Nov 2020

Hong Kong test phase FTBP test in Oct 2020

Beijing planning

Seoul planning



1. Status of AMHS with FTBP connections
RODB Nadi

State Status Schedule
Brisbane In place

USA In place



2. IWXXM Translation service
RODB Status

Bangkok Bangkok plan to translate for data originators in area of responsibility of 
Bangkok ROC only

Brisbane Brisbane can provide translation service (on arrangement with Australian 
Bureau of Met)

Singapore Singapore can consider translation service for centres within its area of 
responsibility

Tokyo Tokyo doesn't have a plan for translation service.

Nadi Nadi can provide translation service (on arrangement with New Zealand Met).



3. Request and Reply service
RODB Status

Bangkok Bangkok's RQX service will start in November 2020  (at least 
IWXXM METAR/TAF/SIGMET Data of Thailand)

Brisbane Planned but not prior to late 2022

Singapore Singapore has implemented the functionality on IWXXM 
messages request

Tokyo Tokyo's RQX service will start in March 2021

Nadi Planned but not prior to late 2022



4. Monitoring IWXXM exchange
RODB Status

Bangkok Bangkok RODB plan to develop monitoring function compliant with "Guidelines for the 
implementation of OPMET data exchange for IWXXM". And to be ready by March 2021

Brisbane Planned but not prior to late 2022

Singapore
Singapore will develop monitoring function compliant with "Guidelines for the 
implementation of OPMET data exchange for IWXXM“.  It is expected to be ready by 
March 2021.

Tokyo
Tokyo will develop monitoring function compliant with "Guidelines for the 
implementation of OPMET data exchange for IWXXM“.  It is expected to be released by 
March 2021.

Nadi Planned but not prior to late 2022



5. IWXXM products
RODB Status

Bangkok IWXXM products of Thailand (METAR, TAF, SIGMET) will  be disseminated by November 
2020

Brisbane IWXXM products of Australia (METAR, TAF, SIGMET, TCA, VAA, SWXA) will  be 
disseminated by Nov 2020

Singapore IWXXM products of Singapore (METAR, TAF, SIGMET) will  be disseminated by Nov 2020

Tokyo IWXXM products of Japan (METAR, TAF, SIGMET, TCA, VAA) will  be disseminated by March 
2021. It has been delayed due to COVID‐19.

Nadi IWXXM products of Fiji (METAR, TAF, SIGMET, TCA, VAA, SWXA) will  be disseminated on 
TAC to NZ Met Service and expected to be translated by NZ Met Service from Nov 2020




