
Task 1 Status

• Progress 
– Re-define the scope of roadmap to be developed in 

detail
• SWIM technical infrastructure
• Fundamental information services, i.e. aeronautical 

information service, flight information service, and 
weather information service

• Issue
– Progress delayed due to the impact from COVID-19 

situation



Task 1 Deliverables and Milestones

Timeline Deliverables

SWIM TF/5
• List of required activities
• Dependency with other tasks under SWIM TF

Before SWIM TF/6 • Inter-task-group communication

SWIM TF/6 • The first version of Asia/Pacific regional roadmap

SWIM TF/6 – Task
Completion

• Maintenance of Asia/Pacific regional roadmap


