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BOBTFRG TASK LIST 

 
(Last updated BOBTFRG/4) 

ACTION 

ITEM 

DESCRIPTION TIME FRAME RESPONSIBE 

PARTY 

STATUS REMARKS 

1/3 India to review Bay of Bengal conflictions and 

remove FLAS with Port Blair ADS-B 

operational if possible 

BOBTFRG/4 India Open 

Closed  

Action Item 4/2 of SAIOACG Task List. 

India to update ATM/SG/4. Needs to be consulted 

with Myanmar (Yangon FIR). Port Blair ADS-B 

still on test (SAIOACG/8 2018). 

India commented that FLAS should be retained, as 

there was still limitation on surveillance and 

communication capabilities. A new ATS route 

L524 had been implemented to increase the 

capacity to offset the FLAS. 

Task updated at BOBTFRG/3. No report received. 

Combined to Action Item 2/3 with India as the lead 

State 

2/1 Identify current spacing implemented by States BOBTFRG/4 All BOBTFRG 

States 

Open 

Completed 

States to fill and submit the Attachment D to 

BOBTFRG/2 State Letter by 31 October 2019. 

Bangladesh, India, Indonesia, Malaysia, Myanmar, 

Pakistan and Thailand had submitted data to ICAO. 

Re: ATM/SG/9 WP/7, ICAO APAC Regional 

Office would circulate a new survey form, 

requesting APAC Administrations to provide 

information about the authorised ATC separation 

minimums and separation minimums at each FIR 

TOC point. 

Refer to ATM SG/10 WP08 
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ITEM 

DESCRIPTION TIME FRAME RESPONSIBE 

PARTY 

STATUS REMARKS 

2/3 Review the existing Flight Level Allocation 

Scheme (FLAS) operating within the 

concerned airspace, with a view to improve 

efficiencies. 

 

Review and plan improved and efficient FLAS 

operating within the BOB airspace. 

 

 

31 January 2022 

BOBTFRG/5 

 

All BOBTFRG 

States 

(Lead State: India) 

Open States to fill and submit the Attachment D to 

BOBTFRG/2 State Letter by 31 October 2019. 

Reason for FLAS: multiple crossing of higher 

density routes over Category R airspace. 

States to verify the accuracy of the information in 

the Bay of Bengal FLAS Chart (BOBTFRG/3 

Report re: WP/07). 

BOBTFRG/4 Report re: WP07 

In a holistic approach, FLAS improvement is 

suggested to be included in the BOB Route 

Network Plan for enhancement of BOB airspace 

efficiency. 

2/5 Investigate whether appropriate handoff 

procedures are implemented between 

controllers providing ATS surveillance in 

adjacent airspace – review ATS Letter of 

Agreement (LoA) 

31 January 2022 

 

 

All BOBTFRG 

States 

Open 

Completed 

Bangkok – Kuala Lumpur ACCs: Yes 

Bangkok – Yangon ACCs: Yes 

Jakarta – Kuala Lumpur ACCs: Yes 

Dhaka – Kolkata ACCs: expected in 2025.  

Dhaka – Yangon ACCs: expected in 2025. 

Yangon – Kolkata ACCs (ATS route A201)? 

Delhi – Lahore ACCs? 

Delhi – Karachi ACCs? 

Mumbai – Karachi ACCs? 

Lahore – Kabul ACCs? 

Karachi – Kabul ACCs? 

Colombo ACC – Chennai OCC? 

 

BOBTFRG/4 WP09 Attachment B 
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2/6 States to identify routes along which reliable 

surveillance and communication are available 

to look at the possibility of reduced 

longitudinal spacing 

31 January 2022 

 

All States 

 

Open 

Completed 

India and Pakistan: 50 NM longitudinal spacing 

implemented at the TOC points of following FIR 

boundaries: Delhi – Karachi FIRs; Delhi – Lahore 

FIRs; and Mumbai – Karachi FIRs. 

Indonesia and Malaysia: 20 NM longitudinal 

spacing implemented at the following TOC points: 

GOTLA, PUGER and SALAX. 

Malaysia and Thailand: 30 NM longitudinal spacing 

implemented at the TOC points between Bangkok 

and Kuala Lumpur FIRs. 

Myanmar and Thailand: 30 NM/20 NM 

longitudinal surveillance spacing implemented at 

the following TOC points; LUDVI, BETNO, 

NURDA, PUMOR, TANEK and AKATO. 

 

Myanmar and Thailand? 

India and Myanmar (ATS route A201)? 

India and Sri Lanka? 

2/7 Agreement between States to implement 20 

NM longitudinal spacing (or as close to the 

separation minima as practicable) in Category 

S airspace through Thailand, Myanmar, 

Bangladesh, India, Pakistan and Afghanistan  

2025 Afghanistan, 

Bangladesh, India, 

Myanmar, 

Pakistan, Thailand 

 

Open Traffic operating north of Bay of Bengal airspace 

will traverse through Dhaka FIR, and currently no 

en-route ATS surveillance service provided in 

Dhaka FIR.  

To be reviewed in tandem with the Modernization 

Project of CNS-ATM System of Bangladesh. 
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2/8 The application of performance-based 

separation minima and distance-based 

separation minima (RNP 10, with procedural 

position reports not less than 24 minutes 

apart) in airspace over the high seas requires 

supporting procedures in ICAO Doc 7030 – 

Regional Supplementary Procedures. 

SAIOSEACG/1 

States (TF) 

report to 

SAIOSEACG/2 

 

India, Indonesia, 

Malaysia, 

Myanmar, Sri 

Lanka 

Open Chennai and Kuala Lumpur ACCs to signed revised 

LoA by 31 January 2020. 

Jakarta and Colombo had implemented 50 NM 

longitudinal spacing. 

Yangon and Kolkata, and Chennai had 

implemented 50 NM longitudinal spacing. 

Chennai OCC and Kuala Lumpur ACC had signed 

a new LoA, effected on 01 June 2021. 50 NM 

longitudinal spacing implemented. 

BOBTFRG/3 Report re: IP/03. 

Ref. BOBTFRG/4 WP09 

2/10 Implementation of 50 NM longitudinal 

separation (RNAV 10/ RNP 10) with PBCS 

in the BOB airspace, at or above a level to be 

determined 

To be discussed 

at 

SAIOSEACG/1 

States (TF) 

report to 

SAIOSEACG/2 

States, IATA Open BOBTFRG/3 Report re: WP/08. 

No discussion at the SAIOSEACG/1 

Ref. BOBTFRG/4 WP09 

2/11 Develop PBCS implementation plan to support 

30 NM longitudinal spacing on RNP 4 (or RNP 

2) routes within Category R airspace of BOB 

To be determined 

States (TF) 

report to 

SAIOSEACG/2 

 

India, Indonesia, 

Malaysia, 

Myanmar, Sri 

Lanka 

Open States that require PBCS to support 30 NM 

longitudinal spacing:  

Bangladesh: To be determined. 

Sri Lanka: No information. 

India: Expected to be implemented in Chennai FIR 

in 2020; Mumbai FIR in 2023; and Kolkata FIR to 

be determined. 

Indonesia: Expected in 2023 as part of the new 

Jakarta ACC ATM system project. 

Malaysia: Expected in second quarter of 2022. 

Myanmar: To be determined. 

2/12 Implementation of RNP 4 (or RNP 2) routes 

within BOB airspace 

To be determined 

States (TF) 

report to 

SAIOSEACG/2 

India, Indonesia, 

Malaysia, 

Myanmar, Sri 

Lanka 

Open Subject to the implementation of PBCS. 
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2/13 Agreement between States to implement 30 

NM longitudinal spacing on affected ATS 

routes within Category R airspace of BOB 

To be determined 

States (TF) 

report to 

SAIOSEACG/2 

India, Indonesia, 

Malaysia, 

Myanmar, Sri 

Lanka 

Open  

2/14 Review the demand and capacity on the 

affected ATS routes 

To be determined 

2025 

(SAIOSEACG/4) 

All BOBTFRG 

States 

Open Three months after the implementation of 30 NM 

longitudinal spacing on affected ATS routes within 

Category R airspace of BOB. 

2/15 Identify solutions to integrate departing traffic 

from New Delhi with the BOBCAT traffic 

To be determined 

2025 

(SAIOSEACG/4) 

 Open  

2/16 Review the requirement to retain BOBCAT 

tool based on the increase in capacity utilising 

improved longitudinal spacing, taking into 

account forecast growth in air traffic 

To be determined 

2025 

(SAIOSEACG/4) 

 Open  

2/17 Make recommendations to SAIOACG on the 

future status of the BOBCAT tool 

To be determined 

2025 

(SAIOSEACG/4) 

 Open  

2/18 Malaysia to consider India’s proposal to 

realign ATS route N877 from AMVUR to 

AGEGA and join ATS route L510. ATS route 

L510 will be eastbound only up to AGEGA 

within Chennai FIR and Kuala Lumpur ACC 

may facilitate both east bound and west bound 

between LEKIR and EMRAN within the Kuala 

Lumpur FIR 

November 2022 

SAIOSEACG/2 

 

 

India, Malaysia Open BOBTFRG/2 Report WP/05. 

Task updated at BOBTFRG/3. Malaysia positive, 

and would conduct meeting with India. 

 

A joint paper expected to the SAIOSEACG/2 after 

discussion btw India and Malaysia 

3/1 Engage in three party discussion between 

India, Indonesia and Malaysia to support the 

mitigating of LHDs at Chennai – Kuala 

Lumpur interface (Hot Spot A2) 

SAIOSEACG/1 India, Indonesia, 

Malaysia 

Open 

Completed 

BOBTFRG/3 Report re: Para 3.6 on WP/02.  
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3/2 Amendment to the BOBTFRG Terms of 

Reference 

SAIOSEACG/1 ICAO Open 

Completed 

BOBTFRG/3 Report re: WP/05. 

Decision SAIOSEACG/1-1: Revised BOBTFRG 

Terms of Reference  

 

3/3 Withdrawal of ATS Route B466 Segment in 

Chennai FIR 

SAIOSEACG/1 

SAIOSEACG/2 

 

India, Indonesia, 

Malaysia, ICAO 

Open BOBTFRG/3 Report re: WP/06. 

BOBTFRG/4 Report re: WP05 

3/4 Analysis on fleet equipage in ADS-C/CPDLC, 

RNP 10, RNP 4 and RNP 2 (continental and 

oceanic) 

SAIOSEACG/1 

States (TF) 

report to 

SAIOSEACG/2 

 

States, IATA Open BOBTFRG/3 Report re: WP/08. 

BOBTFRG/4 WP09 

IATA presented IP06 to the ATM SG/10  

Sri Lanka Colombo oceanic airspace: ADS-

C/CPDLC, RNP 10, continental airspace: ADS-

B/ADC-C/CPDLC, RNP10 equipped 

3/5 States requiring PBCS support to implement 

performance-based separation to develop its 

PBCS implementation plan, including expected 

date of implementation. 

SAIOSEACG/1 

States (TF) 

report to 

SAIOSEACG/2 

 

India, Indonesia, 

Malaysia, 

Myanmar, Sri 

Lanka 

Open BOBTFRG/3 Report re: WP/08. 

BOBTFRG/4 Report re: WP/09 

4/1 To investigate the possibility to include FL280 

for ATS Routes L301, L524, M506, N895 

BOBTFRG/5 

and 

SAIOSEACG/2 

 

India, Thailand, 

Myanmar, IATA 

Open BOBTFRG/4 WP/07 

4/2 Report the draft Trial Implementation Plan as 

adopted by the meeting to report to ATM SG/11 

(2023) 

 

The 1st kick-off meeting is scheduled on 10 

Jan 2023  

 

 

SAIOSEACG/2 Task Force Team 

(from all BOB 

States leaded by 

India) 

Open BOBTFRG/4 WP/03, WP08 and WP/09 

BOBTFRG Decision 4-1 

 


