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SUMMARY

This paper presents the AP-AA/WG Task List for review and update by the

Meeting.
1. INTRODUCTION
11 This Working Paper provides the AP-AA/WG Task List for review and update by the
Meeting.
2. DISCUSSION
2.1 The AP-AA/WG Task list is provided in Attachment A.
3. ACTION BY THE MEETING

3.1 The Meeting is invited to review update the task list of AP-AA/WG.
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Attachment A
AP-AA/WG TASK LIST (Updated at AP-AA/WG/6)
ACTION RESPONSIBLE TIME FRAME STATUS REMARKS
ITEM/PLANNED PARTY
ACTIVITIES
1/1 | Develop a survey on States India to lead December 2019 | Closed From TOR
which have not completed Bangladesh, Nepal and
the implementation of Thailand to assist Conclusion AOP/SG/4-8 agreed to circulate
aerodrome certification for the survey to APAC States / Administrations
all international aerodromes,
with an AGA ElI below 75% Circulated through SL AN 3/3 — AP258/20
and/or AOP air navigation (AGA) dated 18 December 2020
deficiencies to establish the
requirements for assistance Interim results presented in AP-AA/WG/3
WP/12
[Continued in Task 3/1]
1/2 | Review the status of air States Continuous Open From TOR
navigation deficiencies in the | COSCAPSs to support
field of AOP (as listed in the
APANPIRG air navigation
deficiencies database) and
assist the concerned State(s)
to develop corrective action
plans
1/3 | To assist States which have | Thailand to lead (c & d) | January 2020 Closed — Item From TOR

not completed the
implementation of
aerodrome certification for
all international aerodromes
and/or with an AGA El
below 75% in establishing an

Philippines — item (c)
Bangladesh — item (d)
India — item (e) & (f)
Nepal — item (@)
Malaysia (lead), India

(), (b), (), (e),
(), (@) & (h)

Closed - Item
(d) and (h)

Tasks 1/3 (a), (b), (c) and (g) completed and
documents are posted on APAC Website
https://www.icao.int/ APAC/Pages/eDocs.aspx

Agreed by Decision AOP/SG/4-7



https://www.icao.int/APAC/Pages/eDocs.aspx

ACTION
ITEM/PLANNED
ACTIVITIES

RESPONSIBLE
PARTY

TIME FRAME

STATUS

REMARKS

aerodrome certification
process, develop a set of
generic documents, such as:

(a) specific operating
regulations;

(b) organization
structure of the
aerodrome
regulatory unit;

(c) aerodrome
certification
procedure manual;

(d) generic aerodrome
inspector handbook
with checklists;

(e) generic template of
the aerodrome
manual;

(f) training programme
and training plan;

(9) procedures for
accepting non
compliances; and

(h) surveillance
programme.

and Nepal — item (a),
(b) & (h)

Secretariat to support
Request support from
TCB/IPAV

Thailand — item (d)

Malaysia (lead), India
and Nepal - item (h)

May 2021

December 2021

SL AN 3/3 — AP257/20 (AGA) dated 18
December 2020

Task 1/3 (a), (b), (d), (e), & (f) completed and
documents are posted on APAC Website
https://www.icao.int/ APAC/Pages/eDocs.aspx

Task 1/3 (h) completed (AP-AA/WG/4 —
WP/08) and document will be posted after
approval by AOP/SG/6 on APAC Website
https://www.icao.int/ APAC/Pages/eDocs.aspx

3/1

For the aerodrome assistance
survey questionnaire:
(a) Recirculate to States
/ Administration
which have yet to
respond
(b) Conduct analysis
and recommend way

Secretariat

India and Nepal

May 2021

December 2021

Closed

Task 3/1 (a): SL Ref.: AN 3/3 - AP075/21
(AGA), dated 5 May 2021

Task 3/2 (b): AP-AA/WG/4-WP/09

Task 3/1 (a) & (b) completed.



https://www.icao.int/APAC/Pages/eDocs.aspx
https://www.icao.int/APAC/Pages/eDocs.aspx
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Attachment A
ACTION RESPONSIBLE TIME FRAME STATUS REMARKS
ITEM/PLANNED PARTY
ACTIVITIES
forward
4/1 | Develop Generic Malaysia (Lead), India | December 2022 Completed AP-AA/WG/5-WP/09
Enforcement Policy and Task 4/1 completed.
Procedure Manual
4/2 | Develop Generic Exemption | Australia (Lead), Nepal | December 2022 Completed AP-AA/WG/5-WP/10
Policy and Procedure Task 4/2 completed.
Manual
AP-AA/WG/5 [13 — 16 March 2023]
5/1 | Develop a Generic Guidance | Australia, Maldives, First draft GM Completed AP-AA/WG/6-WP/06
for the evaluation of Thailand (Lead) by December
Aerodrome SMS 2023
AP-AA/WG/6 [02 — 05 April 2024]
6/1 | Share State’s experiences of | Lao PDR to share AP-AA/WG/7
operation and maintenance experiences at
of aerodromes without AP-AA/WG/7
runway side stripe marking
at AP-AA/WG/7
6/2 | Review and improvise the Thailand (Lead), End of May
RST Questionnaire Pakistan, Philippines, 2024.
presented through Malaysia, Maldives,
AP-AA/WG/6-WP/07 India, Cambodia
6/3 | Share State’s experiences, Pakistan to share its AP-AA/WG/7
and mechanism established | experience for land use
to resolve conflicts between | vis-a-vis aviation safety
Aviation Authorities and at Islamabad Airport.
Environmental and/or Land
Use Authorities. India (TBC)
6/4 | Share State’s Challenges and | India and Malaysiato | AP-AA/WG/7

Mechanism established for

share its challenges and




ACTION RESPONSIBLE TIME FRAME STATUS REMARKS
ITEM/PLANNED PARTY
ACTIVITIES

certification of Military proposed/possible

Aerodromes used for solution derived for

international Operations. certification of Military
Aerodromes used for
international
Operations

6/5 | Share State’s Experience, India, Malaysia and AP-AA/WG/7

challenges and/or practices
for safety oversight of
Ground Handling Services.

Thailand to share
experiences and
practices at
AP-AA/WG/7
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