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APPENDIX B 
 

FOLLOW-UP OF CONCLUSIONS AND PENDING TASKS OF THE SAM/IG MEETING 
 

Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 

1-1 
SAM/IG/1-1  
CAR/SAM PBN 
Roadmap 
That ICAO SAM States, in 
implementing RNAV/RNP, 
take the pertinent actions to 
follow guidelines contained 
in the CAR/SAM PBN 
Roadmap as shown in 
Appendix C to this part of 
the report. 

YES YES YES YES YES OG -- YES OG 
 

YES OG YES YES YES PER:  Dec 2009 
 

1-1 
That States examine: 
a) Impact of RNAV 

routes implementation 
in t he airspace 
Aircraft fleet, Air 
traffic services, and 

b) Establish pertinent 
coordination so as to 
enable integrated, 
harmonious and 
timely implementation 
of more direct RNAV 
routes. 

OG OG OG YES OG OG -- OG OG OG 
 

OG OG YES YES COL:  June 
ECU:  Local 
coordination with 
corresponding area. 
PAR:  SAMIG 5 
PER:  Dec 2009 
VEN:  Mar.2010 

2-1 
Implementation of RNAV 
routes 
 

YES YES YES YES YES YES -- YES YES YES OG YES YES OG ECU:  Missing 
pronouncement of 
Venezuela in regard of 
the effective date for 
the implementation of 
the route Guayaquil / 
Madrid. 
PER:  Chile and Peru 
in agreement with the 
part corresponding to 
their FIRs. RNAV5 
Nov 2010. 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

2-3 
Conclusion SAM/IG/2-1 
PBN implementation 
Programme for en-route 
operations 
That the ICAO SAM States 
take appropriate actions to 
follow the guidelines and 
comply with the targets 
established in the PBN 
implementation for en-
route operations, which is 
shown in Appendix B to 
this part of the Report. 

YES YES YES YES YES  -- YES YES YES OG YES YES YES PER:  Nov 2010 

2-10 
Conclusion SAM/IG/2-2 
Initial AIC 
That States of ICAO SAM 
Region using as model the 
AIC presented in Appendix 
C to this part of the Report: 
a) publish in the AIRAC 

date of 9 April 2009 an 
Aeronautical 
Information Circular 
(AIC) informing the 
aeronautical community 
on their intention to 
implement RNAV 5 on 
18 November 2010; 

b) reflect in this AIC the 
specific YEStuations 
within the airspace 
under their 
jurisdiction. 

YES YES YES YES YES YES -- YES OG YES YES OG YES YES GUY:  Nov. 2009 
SUR:  Will inform 
Nov.15,2009 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

2-12 
Conclusion 
SAM/IG/2-3 
Survey on the Fleet 
Navigation Capacity 
That States conduct a 
survey on the fleet 
navigation capacity, using, 
to that end, the form 
contained in Appendix D 
to this part of the Report, 
and send the information 
collected to the ICAO 
South American Regional 
Office, on the following 
dates: 
a) Aircraft operating 

commercial flights, 
which have more than 5 
700 kg. of MTOW – 15 
February 2009; 

b) Aircraft operating 
commercial flights, 
which have less than 5 
700 kg. of MTOW – 15 
May 2009; 

c) Other aircraft registered 
in the Region – 15 
August 2009. 

YES YES YES YES YES YES -- YES OG OG YES OG YES YES PAR:  completed a) 
pending b) and c). 
VEN:  fruitless surveys 
have been carried out 
in view of the few 
knowledge that 
operators and aircraft 
owners have on PBN 
concept. A 
dissemination 
campaign is being 
carried to, to enable the 
improvement of data 
provided by the same. 

2-13  
1.2 
1.2 Collect air traffic data  
to understand air traffic 
flows in a specific airspace 

YES NO YES YES YES YES -- YES OG YES YES YES YES YES PER:  carried out Jul 
2009. Delivered to 
SAM Office. 

2-14 
Conclusion 
SAM/IG/2-4 
PBN Implementation 
Model for TMA and 
Approach 
That States/Territories and 
International Organizations 
use the PBN 
Implementation Model for 

YES OG OG YES YES OG -- YES OG YES OG OG YES OG ECU:  Developing
PER:  Dec 2009, this 
model is being used 
SUR: 15 Nov 2009 
VEN:  18 Nov 2010 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

TMA and Approach in the 
preparation of their PBN 
implementation 
programmes for TMA and 
Approach, shown in 
Appendix E to this part of 
the Report 
3-1 
Conclusion SAM/IG/2-5 
Advisory Circular CA 91-
002 and  
Job Aid for Aircraft and 
operators  
RNAV 5 operational 
approval 
That States of ICAO South 
American Region: 
a) Use as an acceptable 

compliance source in 
aircraft and operators 
RNAV 5 operational 
approval Advisory 
Circular CA 91-002 and 
Job Aid for Aircraft and 
operators RNAV 5 
operational approval, 
presented in 
Appendices A and B, 
respectively, to this part 
of the Report. 

b) Publish respective 
national regulations up 
to April 2009. 

YES NO OG OG YES OG -- OG OG NO 
 

OG OG YES YES BRA and PAN:  
publication is being 
harmonized with CA 
LAR 
CHI:  official 
information pending  
1 Nov 2010 
ECU:  Coord. with 
OPS  
PAR:  signature 
pending Oct. 2010 
PER:  Dec 2009 



 B-5 SAM/IG/7-WP/02 
 

Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

3.5 
Conclusion SAM/IG/3-3 
PBN Implementation 
National Plans   
That States of ICAO South 
American Region, present 
their PBN Implementation 
National Plans to 
SAM/IG/4 Meeting, using 
PBN Implementation Plan 
Model, shown in Appendix 
B of this part of the Report, 
as well as using the action 
plan models and 
information contained PBN 
Implementation Project 
TMA Operations and Short 
Term Approximations of 
SAM Region, approved by 
SAM/IG/2 Meeting. 

YES   YES      YES   YES YES BOL:  delivered Dec. 
2009 
VEN:  finalised and 
delivered. 

4-2 
Conclusion SAM/IG/2-6 
ATFM Roadmap 
That, 
a) the ATFM Roadmap in 

Appendix B to this part 
of the Report be 
adopted, with the aim of 
providing orientation to 
the ATFM community 
with regard to ATFM 
applications to be 
implemented in the short 
and medium term in the 
SAM Region; and  

b) the ICAO Secretariat 
send the ATFM 
Roadmap to the 
GREPECAS ATFM 
Task Force for the 
analyses and actions 
deemed pertinent 

OG OG YES YES YES OG -- OG OG YES 
 

OG OG YES YES ECU:  ATFM 
PER:  Dec.2009 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

4-5 
INITIAL ATFM AIC 
Model  

YES YES N/A OG YES YES -- YES OG YES 
 

YES OG YES YES BRA:  information 
published in the AIP. 
GUY:  22 Oct 2009 

Conclusion SAM/IG/3-1 
ATS Route Network 
Optimising in the South 
American Region  
That the ICAO SAM States 
take relevant action to 
follow the guidelines and 
meet the target dates 
established in the ATS 
Route Network Optimising 
Programme in the South 
American Region that 
appears in Appendix B to 
this part of the report. 

   YES      YES    YES VEN:  pertinent 
actions taken 

Conclusion SAM/IG/3-4 
Advisory Circulars CA 
91-008, CA 91-009 and 
CA 91-010 
That States of the SAM 
Region: 
a) use as acceptable means 

of compliance in aircraft 
approval and exploiters 
for RNP APCH, RNP 
AR APCH and 
APV/baro-VNAV 
operations, Advisory 
Circulars CA 91-008, 
CA 91-009 and CA 91-
010, shown in 
Appendices B, C and D, 
respectively to this part 
of the report; and 

b) publish the 
corresponding national 
regulations until 5 
October 2009. 

OG OG OG OG OG OG OG OG OG OG OG OG OG YES VEN  published in 
September 2010 CA 
RNAV5, RNP-1, RNP 
AR APCH and APV-
BARO/VNAV 
 
BOL:  published in 
RAB91 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/3-5 
Runway capacity of an 
international airport and 
ATC associated sector 
SAM States are encouraged 
to carry out at least an 
exercise to determine the 
runway capacity of an 
international airport and 
ATC sector, associated or 
another one selected for 
each State, to present the 
results to the SAM/IG/4 
Meeting, providing the 
following information: 
a) Amount of personnel 

trained for the exercise 
b) Methodology applied 
c) Result of the exercise, 

providing the declared 
capacity for each 
runway and ATC 
selected sector. 

d) Identification of 
problems found in the 
methodology applied. 

OG  YES OG YES YES    YES   NO YES ECU:  has trained 
personnel and 
calculation Quito and 
Guayaquil airports 
 
PAR:  has trained 
personnel and Airport 
calculation in 
Asunción airport. 
 
VEN:  exercise 
requested was made, 
personnel from 
Venezuela has 
participated in ATFM  
training workshops  

Conclusion SAM/IG/4-1 – 
SAM routes network 
point of contact 
That SAM States designate 
a point of contact to 
support the development of 
task 2.2.5 of the Action 
Plan for optimisation of the 
SAM Routes Network, and 
send the corresponding data 
(email and telephone) until 
31 January 2010. 

OG OG OG OG OG OG OG OG OG OG OG OG OG YES BOL:  César Varela
URU:  Adriana San 
Germán Tel. 598 
26040408 Int. 5204 
asangerman@gmail.com 
 
VEN:  Carlos 
Gonzalez and Pablo 
Rattia 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/4-2 
Advisory Circulars for 
Aircraft approval and 
operators for RNP 10 
operations, RNAV 5, 
RNAV 1 and 2, Basic 
RNP 1, RNP APCH, RNP 
AR APCH and 
APV/baro-VNAV 
That States of ICAO South 
American Region, 
according to the PBN 
implementation plans: 
a) use the Advisory 

Circulars (AC), in 
developing their 
acceptable means of 
compliance of approval 
of aircraft and operators 
for RNP 10 operations, 
RNAV 5, RNAV 1 and 
2, Basic RNP 1, RNP 
APCH, RNP AR APCH 
and APV/baro-VNAV, 
that are shown in 
Appendices A1, A2, B1, 
B2, C1, C2, D1, D2, E1, 
E2, F1, F2, G1 and G2 
of this part of the report; 
and 

b) that job aids of 
aforesaid circulars be 
incorporated into 
Inspector’s manuals of 
Operations and 
airworthiness. 

OG OG OG OG OG OG OG OG OG OG OG OG OG OG BOL: published in 
RAB 91. 
 
VEN:  RNP10, 
RNAV2, RNP APP 
AR pending. 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/4-3 
Continued data collection 
about PBN Fleet Capacity 
in the South American 
Region 
The Meeting considered 
that: 
a) efforts should be 

continued in order that 
each State, through its 
PBN Focal Points, 
conduct such actions to 
send, as soon as 
possible, information, 
about its PBN fleet 
capacity to ICAO 
Regional Office. The 
information collected by 
States should, as far as 
possible, be sent to the 
Regional Office in a file 
with Excel format. 

b)  that each State is 
responsible for 
providing data and, as 
time passes, updates or 
further details on the 
submitted data should 
be made; 

c) to facilitate the updating 
of data, the file of the 
survey of each state be 
posted on the website of 
the SAM Office, in 
order that each State, 
through a code, can 
have access to 
information on its fleet , 
and thus can perform 
the update of the data 
entered , and send it, via 
e-mail, to the Regional 
Office. 

OG OG OG OG OG OG OG OG OG OG OG OG OG OG VEN:  fruitless 
surveys have been 
carried out in view of 
the poor knowledge 
that operators and 
aircraft owners have. A 
dissemination 
campaign is being 
carried out to enable 
improvement of data 
provided by the same. 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/4-5 – 
Guidance for the 
application of a common 
methodology for 
calculating airport and 
ATC sector capacity 
The Guidance for the 
application of a common 
methodology for 
calculating airport and 
ATC sector capacity, 
shown in Appendix C to 
this part of the report, 
which recommends that 
SAM States apply the 
Brazilian methodology for 
calculating airport and 
ATC sector capacity, is 
approved. 

YES  YES YES YES NO    YES YES  YES OG BOL:  adopted 
Brazilian method. 
VEN:  there is no 
sufficient personnel yet 
to comply this task in 
100%, currently 
working on data 
collection.  

Conclusion SAM/IG/4-11  
Action plan for the 
implementation of 
Amendment 1 to Doc. 
4444 
That SAM States, taking 
into account the actions 
indicated in the strategy 
document for the 
implementation of 
Amendment 1 to ICAO 
PANS ATM, 15th Edition 
(Doc. 4444), contained in 
Appendix D to this part of 
the Report, draft their 
respective action plans for 
the implementation of the 
amendment, and send them 
to the ICAO SAM 
Regional Office by 30 
March 2010, for their 
presentation at SAM/IG/5 
Meeting. 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/5-1 
Training programme and 
documentation for air 
traffic controllers and 
AIS operators 
That SAM States use the 
material shown in 
Appendix A to this part of 
the report as guidance 
material for air traffic 
controllers and AIS 
operators. 

OG   YES OG   OG  YES   OG YES BOL:  PBN and ATC 
recurrent seminars 
were held. 
VEN:  final training 
phase at the IUAC 

Conclusion SAMIG/5-2  
PBN/RNAV5 seminars 
for operators 
That SAM States, in view 
of the few operators that 
have requested the 
approval, and the need to 
encourage them to start this 
process, conduct PBN 
seminars in which 
operators are informed 
about the corresponding 
approval procedures. 

OG OG OG OG OG OG OG OG OG OG OG OG OG YES BOL:  PBN seminars 
were carried out at all 
levels. 
VEN:  continuously. 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAMIG/5-3 
Data Collection 
That: 
a) SAM States collect 

data on flights 
conducted on domestic 
and international 
routes in the upper 
airspace (FL 245 or 
above) of the SAM 
Region during the 
period 1 to 15 July 
2010, and send them to 
the SAM Regional 
Office before 13 
August 2010; and 

b) That the sample be 
consistent with the 
form and the 
guidelines for 
completing the form 
described in Appendix 
B to this part of the 
Report, using the 
Excel format. 

YES   YES NO   OG  YES   YES YES VEN:  sent to the 
regional office and 
delivered during 
SAM/IG/6 Meeting 

Conclusion SAM/IG/5-4 
Implementation of 
Continuous Descent 
Operations 
That, recognizing the 
efficiency and 
environmental benefits of 
Continuous Descent 
operations, and the need to 
harmonize these operations 
in the interest of safety, 
States are encouraged to 
include the implementation 
of Continuous Descent 
operations (CDO) as part of 
their PBN implementation 
plans and to implement 
CDO in accordance with 
the ICAO CDO Manual. 

OG   OG OG   OG  YES   YES OG  
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/5-5 
Prediction Program for 
the FDE Availability 
That: 
a) Progress be made in the 

study and application of 
the tool AUGUR 
(EUROCONTROL) by 
the States of the region. 

b) Considering that 
AUGUR tool 
(EUROCONTROL), 
incorporates the Airports 
and Navaids in the SAM, 
it is suggested that 
through the Regional 
Office of ICAO, make 
contact with 
EUROCONTROL in 
order to establish the 
feasibility of extending 
the validity of calculating 
prediction made with the 
AUGUR tool for the 
different stages of flights, 
in the SAM Region. 

c) Through the ICAO 
Regional Office, 
establish contact with the 
FAA, in order to receive 
guidance on the 
procedures for approval 
of a prediction program 
for the FDE availability 
and the procedures used 
by their operators when 
performing operations 
such as RNAV based in 
GNSS out of United 
States; and 

 

NO NO NO NO NO NO NO NO NO NO NO NO NO OG VEN:  we do not have 
the capacity to provide 
this service. The 
responsibility was 
delegated to operators 
and they were 
recommended to visit 
websites of FAA and 
EUROCONTROL. 
Available in the 
website:  
www.inac.gob.ve 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

d) ICAO Regional Office 
evaluate the possibility to 
lead a development 
process for development 
of an availability 
forecasting FDE 
programme for the SAM 
Region for its use in all 
flight phases 

               

Conclusion SAMIG/5-7 
ATFM Teleconferences in 
the SAM Region 
That SAM States continue 
to hold weekly ATFM 
teleconferences between 
flow management units or 
flow management positions 
(FMU / FMP) to improve 
the exchange of 
information among 
participating States. 

YES YES YES YES YES NO NO NO YES YES YES NO YES YES  
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAMIG/5-8 
Review of the SAM 
VOR/DME stations line-
of-sight coverage 
database 
That the SAM 
States/Territory: 
a) Review the information 

in the database 
delivered during the 
Meeting containing 
line-of-sight diagrams 
of the VOR/DME 
stations corresponding 
to their State; 

b) Send the comments 
corresponding to the 
database to the ICAO 
South American 
Regional Office no later 
than 30 June 2010;  

c) Use the calculated line-
of-sight coverage data 
as an element for the 
PBN operations 
feasibility study 
(RNAV 5, RNAV 1 and 
RNAV 2). 

YES YES YES YES YES YES YES YES YES YES YES YES YES OG  
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/5-9 
Analysis on the impact of 
Amendment 1 to the 
PANS/ATM on the 
automated systems  
That the SAM States, 
through their national 
committees, take into 
account the contents of 
Appendix B, with views 
that it serve as reference for 
an initial analysis on the 
impact it will have on the 
automated systems 
involved in the flight plans 
process, in view of the 
implementation of the new 
flight plan format in 
accordance with 
Amendment 1 to the 
PANS/ATM, and that they 
send the results to the 
ICAO SAM Regional 
Office by 30 August 2010, 
for their presentation at the 
Seminar/Workshop for the 
Implementation of 
Amendment 1 to the 15th 
Edition of the a 
PANS/ATM, to be held in 
Lima from 13 to 15 
September 2010. 

YES  YES YES YES YES  YES YES YES YES YES YES YES VEN:  needs updating, 
contacts are being 
made with 
manufacturers, contact 
were only made with 
ATECH, SELEX did 
not present a proposal. 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/6-1 
Application of further 
actions to reduce the risk 
and risk rate resulting 
from the SAM ATS 
routes network 
optimisation safety plan  
That States, ATS providers 
and aircraft operators, take 
the necessary measures to 
apply recommendations 
and further actions in order 
to reduce the risk and 
resulting risk rate as shown 
in Appendix 1 to Chapter 4 
of the Safety Plan for the 
SAM Region ATS routes 
network, as shown in 
Appendix A to this part of 
the report. 

               

Conclusion SAM/IG/6-2 
Application of subsequent 
actions to reduce the 
RNAV5 safety plan risk 
and the resulting risk rate  
That States, ATS providers 
and aircraft users take the 
necessary measures to 
apply further action to 
reduce the RNAV5 safety 
plan risk and the resulting 
risk rate, as shown in 
Appendix 1 to Chapter 4 of 
the safety plan for RNAV5 
implementation in the SAM 
Region, shown in 
Appendix I to this part of 
the report. 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/6-3 
Forms CMA F5 and CMS 
F6  
That SAM States take 
pertinent action in order to 
apply forms CMA F5 and 
CMA F6, attached as 
Appendices A and B to this 
part of the report, and send 
them to CARSAMMA as 
soon as the PBN approval 
of aircraft and operators is 
established. 

               

Conclusion SAM/IG/6-4 
ENR 3.3 – Table model of 
the AIPs 
That SAM States, in 
publishing in their AIPs 
RNAV routes, use the ENR 
table model shown in 
Appendix D to this part of 
the report. 

               

Conclusion SAM/IG/6-5 
Lateral navigation 
deviation reporting form 
That SAM States take the 
corresponding action in 
order to use the monitoring 
programme and particularly 
lateral navigation deviation 
reporting form attached as 
Appendix F to this part of 
the report, and send it to 
CARSAMMA on the tenth 
day of each month. 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/6-6 
Publication of an 
AIC/NOTAM announcing 
the postponement of the 
RNAV5 implementation 
date in the SAM Region 
That SAM States take the 
corresponding action in 
order to publish an 
AIC/NOTAM announcing 
the postponement of the 
RNAV5 implementation 
date in the SAM Region for 
22 September 2011. 

               

Conclusion SAM/IG/6-7 
Manual on Collaborative 
Decision-Making (CDM) 
for ATFM 
That SAM States adopt the 
Manual on Collaborative 
Decision-Making (CDM) 
for ATFM shown in 
Appendix B to this part of 
the report. 

               

Conclusion SAM/IG/6-8 
ATFM AIP SUPP/AIC 
MODEL 
That the States of the ICAO 
South American Region, 
when preparing their 
national AIC, use as a 
reference the ATFM AIP 
SUPP/AIC model shown in 
Appendix E to this part of 
the report. 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/6-9 – 
Actions required for 
AMHS interconnection  
That SAM States, in view 
of the delays in the 
interconnection of the 
AMHS, proceed with the 
following actions: 
a) Require from their 

AMHS providers the 
necessary support to 
successfully end the 
necessary 
interconnections; 

b) Make necessary 
arrangements to train 
personnel in the 
interconnection tasks, 
with the aim of 
minimizing the 
dependency with their 
providers; 

c) Maximize pertinent 
coordinations; and 

d) States that have not yet 
done so, complete the 
drafting and signature of 
the MoU. 

               

Conclusion SAM/IG/6-10  
Review to the study for a 
new SAM digital network  
That SAM States analyze 
the study for the 
implementation of a new 
digital network for the 
SAM Region shown in 
Appendix B to this part of 
the Report, and send their 
comments to the ICAO 
SAM Regional Office by 
31 January 2011. 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/6-11   
Changes in the AMHS 
systems and in the FDP 
for the implementation of 
Amendment 1 to the 
PANS/ATM 
That SAM States take into 
account the contents of 
Appendix D to this Agenda 
Item, with the aim that by 1 
July 2012 they operate with 
the NEW flight plan 
format, in addition to the 
CURRENT format, States 
that have identified 
problems in their AMHS 
must make the 
corresponding changes 
before 31 December 2011.  
Also, the changes to make 
in the FDP installed at the 
various ATS units should 
be effected by the end of 
March 2012. 
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Conclusión/Tarea 
Conclusion/Task ARG BOL BRA CHI COL ECU FGY GUY PAN PAR PER SUR URU VEN OBSERVACIONES 

REMARKS 
 

Conclusion SAM/IG/6-12  
Action plan for the 
implementation of 
Amendment 1 to Doc. 
4444 
That SAM States, taking 
into account the actions 
indicated in the strategy for 
the implementation of 
Amendment 1 to the 15th 
Edition of the ICAO 
PANS/ATM (Doc 4444), 
and using as reference the 
action plan model 
presented by the Secretariat 
and the action plan 
presented by Brazil during 
the Seminar/Workshop, 
which appear as 
Appendices E and F to this 
part of the report, draft 
their action plans for the 
implementation of the 
Amendment and send it to 
the ICAO SAM Regional 
Office no later than 30 
November 2010. 
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