
 
 
ICAO/IATA/CANSO Performance‐Based Navigation (PBN) Harmonization, Modernization and Implementation 

Meeting for the Caribbean (CAR) Region 

 
SUMMARY OF DISCUSSIONS 

 
Date:  28 March – 1 April 2016

 
Location:  EMBRAER Complex, Fort Lauderdale, United States

 
Objectives:  •  Review, enhance and sign new Letters of Agreement (LoAs) for the coordination of 

operational procedures between Air Traffic Control (ATC) facilities  
•  Propose  changes  to  existing  applicable  longitudinal  separation  minima  between 

adjacent Flight Information Regions (FIRs) 
•  Discuss and propose changes for the optimization of routes in the upper airspace 
•  Analyze regional PBN  implementation efforts and discuss best practices concerning 

Air Traffic Flow Management (ATFM) 
•  Discuss methodology to enhance route efficiency and agree to implementing action 

plan(s) to improve Airspace Organization and Management (AOM) 
   
Output and 
Outcomes: 

1. A  key  outcome  is  the  Collaborative  Decision  Making  (CDM)  process  in  which 
participating States, air operators, and key  industry stakeholders worked together to 
accomplish  key  tasks  that  will  lead  to  true  safety  and  efficiency  efforts  in  the 
Caribbean Region for future PBN Task Force Meetings. 

2. All  participating  States  agreed,  to  the  extent  applicable,  to  reduce  longitudinal 
separation from 80 NM to 40 NM between transferred air traffic operating in the FIRs 
of the CAR Region. Some States, in some areas, agreed to reduce to 20 NM between 
transferred  air  traffic  operating  in  the  FIRs  of  the  CAR  Region.  United  States  also 
informed  on  the  progress  made  with  Haiti  and  other  CAR  States  to  improve 
application  of  separation minima  for  transferring  traffic with  adjacent  FIRs  in  CAR 
Region (Appendix A). 

3. Four (4) LoAs for the coordination and operational procedures between the air traffic 
control  facilities were  signed on 31 March 2016. A  fifth  LoA  should be  signed by 8 
April  2016.  Understanding  the  need  for  consistency,  the  proposed  controller  to 
controller phraseology for separation shall be discussed and agreed upon at the first 
teleconference with the PBN Task Force (TF) in May 2016. 

4. States  and  Air  Navigation  Service  Providers  (ANSPs)  of the  CAR  and  SAM  Regions 
agreed  to  further  review Air Traffic Service  (ATS)  LoAs not  later  than 30 November 
2016,  to  introduce  applicable  longitudinal  separation minima  of  40 NM  or  20 NM 
between transferred air traffic operating  in the FIRs of the CAR region and adjacent 
FIRs of the SAM Region.  

5. Seven  (7)  routes have been agreed by  the  respective FIRs and will be  submitted  to 
ICAO for a Proposal for Amendment (PfA) not  later than 22 May 2016. The currently 
agreed PBN routes are shown in Appendix B. 

6. The  Federal  Aviation  Administration  (FAA)  will  submit  proposed  Area  Navigation 
(RNAV) routes from the METROPLEX and “Y” projects to harmonize regional ATS route 
network. 
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7. The agreed new PBN route network includes implementation of Required Navigation 

Performance (RNP) 10, RNP 4 and RNP 2 in the Oceanic airspace of the FIRs of the CAR 
Region. 

8. It  is  expected  that  the  new  PBN  route network will  improve  regional  capacity  and 
efficiency to future traffic growth of 6% per year over the period 2014‐2017. 

9. CAR States also agreed to review availability of restricted areas to the air operations 
for prompt implementation of the Flexible Use of Airspace (FUA). 

10. States  should  take advantage of  the use of RANDOM  route  in Continental airspace.
Guyana, Suriname and Trinidad and Tobago agreed to host the RANDOM route trials. 
The  available  RANDOM  routes  and/or  areas  and  applicable  procedures  should  be 
published  in  advance  in  the Aeronautical  information  Publication  (AIP)  for  airspace 
users. Advanced  flight planning  systems of air operators  takes  into account various 
factors as wind, costs and fuel for day flights. Airlines that confirmed participation in 
RANDOM  route  trails  in  continental  airspace  are:  American Airlines, Delta  Airlines, 
Caribbean Airlines and Azul. 

11. The  Central  American  Airspace  Harmonization  Project  (ARESAC)  between  Central 
American States for the implementation of a comprehensive PBN airspace concept in 
July  2017  was  recognized  as  a  regional  project  model.  Panama  will  join  as  full 
participant in the ARESAC Project. 

12. All  CAR  States  are  committed  to  achieve  the  PBN  implementation  targets  as 
established in Assembly Resolution A 37‐11 and the Port‐of‐Spain Declaration. 

13. Special  consideration  will  be  given  by  States  to  increase  implementation  of 
Continuous  Climb  Operations  (CCOs)  and  Continuous  Descent  Operations  (CDOs) 
criteria  in all Standard  Instrument Departure  (SIDs) and Standard  Instrument Arrival 
(STARs) linked to the upper airspace to the greatest extent possible in order to obtain 
the most operational benefits  

14. The  regional  PBN  implementation  project  will  be  coordinated  between  Points‐of‐
Contact (PoCs) of Central American, Eastern Caribbean and Central Caribbean States 
to ensure completion and monitoring of all  implementation activities as depicted  in 
Appendix  C.  The  next  PBN  TF  meeting  for  the  Implementation  of  CAR  Seamless 
Airspace  will  be  held  from  6  to  9  December  2016  to  ensure  harmonized 
implementation based on traffic flows and homogenous areas. 

   
Follow‐up actions:   Draft PfA to the ICAO Doc 7030 — Regional Supplementary Procedures and Doc 8733— 

Caribbean  and  South American  Regions will  be  developed  for  the  implementation  of 
new  PBN  route  network,  which  will  include  realignment  and  deletion  of  some  ATS 
routes,  not  later  than  22  May  2016  for  submission  to  States  and  International 
Organizations.  The  regional  implementation  date  will  be  30  November  2016,  which 
includes AIP publication based on 3 AIRAC cycles 

 States will coordinate with  ICAO NACC Regional Office  the assessment of  the  reduced 
track miles and CO2 emission mitigation, as needed 

•  The  ICAO NACC Regional Office will also carry out  timely coordination with all States, 
Territories  and  International  organizations  of  the  CAR/SAM  Regions  to  ensure  in 
coordination with the SAM Regional Office the new PBN route network implementation 
of in CAR Region 
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APPENDIX A 
 

APPLICATION OF SEPARATION MINIMA FOR TRANSFERRING TRAFFIC WITH ADJACENT FLIGHT INFORMATION REGIONS (FIRS) IN THE CAR REGION 
 

STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

Trinidad & Tobago 

United States (San 
Juan) 

TBD  TBD  TBD  TBD  Currently 10Mins MNT 
 
United States has advised 
that there is a current issue 
regarding the United States 
classification of their 
airspace that is preventing 
the use of this type of 
separation.  
 
United States and Trinidad 
and Tobago will continue 
discussion on this issue 
bilaterally. 
 
TJSJ has possible VHF issues 
at FIR BDY. This is being 
investigated. 

Guyana  Agreed (GNSS) 
 
LOA to be finalized 
and signed by April 
8, 2016 

May 31, 2016  TBD  TBD  Currently 10 Mins MNT 
 
Analysis will be conducted 
over the first six months of 
use and a decision will be 
made by DEC 2016 as to the 
timeframe to reduce to 20 
NM 
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STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

 

Suriname  TBD  TBD  TBD  TBD  Currently 10 Mins MNT 
 
Currently there is a VHF 
communication challenge 
for T&T at position TRAPP. 
Solutions to this challenge 
are being investigated. 

Venezuela  TBD  TBD  TBD  TBD  Currently 10 Mins MNT  
 
Confirmation required from 
Venezuela. T&T is ready to 
implement 40NM GNSS with 
Venezuela 

Curacao  San Juan  TBD  TBD  TBD  TBD  Currently 10 Mins MNT  
 
United States has advised 
that there is a current issue 
regarding the United States 
classification of their 
airspace that is preventing 
the use of this type of 
separation.  
 
United States and Curacao 
will continue discussion on 
this issue bilaterally. 
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STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

TJSJ has possible VHF issues 
at FIR BDY. This is being 
investigated. 

DR  Agreed 
 
A319, remain at 
80nm 

TBD  TBD    Currently 10 Mins MNT  
 

Venezuela  Agreed via telcon 
to be confirmed 

TBD  TBD  TBD  Currently 10 Mins MNT  
 

Jamaica  Agreed  TBD  TBD  TBD  Currently 10 Mins MNT  
 

Haiti   
UG444 remain at 
80nm based on 
Curacao’s VHF 
situation 

TBD  TBD  TBD  Currently 10 Mins MNT 
Discussions ongoing 

Colombia  Agreed 
 
A319, UG444 
remain at 80nm 

DEC 2016  TBD    Currently 10 Mins MNT 

COCESNA  Mexico  Implemented  In effect  TBD  TBD  Challenge to Reduction to 20 
is due to required separation 
between Mexico and 
Houston 

Cuba  N/A  N/A  Implemented  implemented  Data sharing agreements in 
effect. 2017 proposed 
RADAR handoffs 
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STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

 
 
 

Jamaica  Implemented  In effect  Discussions    Limitation is VHF at BDY with 
Jamaica. Request has been 
made by Jamaica for 
solution. When this is 
accomplished, analysis for 
use of 20nm will be done by 
Jamaica 

Panama  Implemented  In effect  Reduce to 20NM in a 
certain area that include 
the FIX points. 

 UM659 LESIR 

 UM328 PAPIN 

 UR773/UA502 
POXON 

 UL655 EGODI 

 UG440 ISEBA 

 UA317 BUFEO 

 UM796 PADUR 

 UM419 ANSON 

 UA322 AMUBI 

 UR505 DURAM 
 

Maintain 40NM the next 
points: 

 UA552 FALLA 
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STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

 UA321 PELRA 
 

 

Colombia  Agreed   TBD  TBD  TBD  LOA being revised. 

Dominican  Republic  Haiti  In discussion  TBD  TBD  TBD  Discussions Ongoing 

Curacao  Agreed 
 
A319, remain at 
80nm 

TBD  TBD  TBD   

Miami   
Discussion with 
Miami re 
procedural 
contingency 

      Currently 10 NM 
Surveillance in use 
Discussion if required 

San Juan  Willing to reduce. 
Procedural. 
Discussion with San 
Juan 

TBD      Currently 10 Mins MNT  
 
United States has advised 
that there is a current issue 
regarding the United States 
classification of their 
airspace that is preventing 
the use of this type of 
separation.  
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STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

 
United States and Curacao 
will continue discussion on 
this issue bilaterally. 
 
TJSJ has possible VHF issues 
at FIR BDY. This is being 
investigated. 

Mexico  COCESNA  Already 
implemented 
(Surveillance) 
 
Discussion about 
procedural use of 
40NM with GNSS 

      Northbound traffic from 
COCESNA Challenge to 
Reduction to 20 is due to 
required separation 
between Mexico and 
Houston 

Houston   
N/A 
 
 

      Continental – 10 NM miles 
Surveillance 
 
The proposed separation 
standard is currently being 
reviewed by FAA HQs to 
determine applicability in 
ZHU offshore airspace. 

N/A        Oceanic 10 minutes (MNT) 
 
The proposed separation 
standard is currently being 
reviewed by FAA HQs to 
determine applicability in 



‐A7‐ 
 

STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

ZHU offshore airspace. 

Albuquerque  N/A        Currently Continental – 
10NM miles Surveillance 
 
Bilateral Discussions 
required 

Los Angeles  N/A         Currently 10 nm 
Surveillance 
Bilateral Discussions 
required 

Cuba  TBD 
 
 

TBD  TBD  TBD  Currently 40 nm 
(surveillance) 
Discussion regarding use of 
40NM procedural under a 
letter of agreement  

Haiti  Kingston  TBD  TBD  TBD  TBD  10 Mins MNT 
 
Discussions Ongoing 

Cuba  TBD  TBD  TBD  TBD  10 Mins MNT 
 
Discussions Ongoing 

Dominican Republic  TBD  TBD  TBD  TBD  10 Mins MNT 
 
Discussions Ongoing 

Miami  TBD  TBD  TBD  TBD  10 MINS MNT 
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STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

Curacao  LOA agreement in 
place 

       

Guyana  Trinidad & Tobago  Agreed  May 31 2016  TBD  TBD   

Suriname  Agreed  May 31, 2016  TBD  TBD   

Brazil  Signed  Implemented  TBD  TBD   

Venezuela  TBD  TBD  TBD  TBD   

Suriname  Guyana           10 Mins MNT 

Brazil  Suriname in favour  TBD  TBD  TBD  Sent draft to Brazil. TELCON 
on April 7 for discussion 

French Guiana  TBD  TBD  TBD  TBD  10 Mins MNT 

Trinidad and Tobago  Suriname willing, 
Trinidad and 
Tobago has 
challenges with 
VHF 

TBD  TBD  TBD  Currently 10 NM MNT 
 
Currently there is a VHF 
communication challenge 
for T&T at position TRAPP. 

Antigua and Barbuda 
(with Trinidad) 

           

Bahamas    TBD        Discussions needed with 
United States 

Barbados (with Trinidad)             

Belize (with COCESNA)             
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STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

Colombia  PANAMA  Agreed 
 
Air traffic flying 
between the FIRs 
maintain 20 nm 
separation 
 

December 2016  As agreed between FIRs  December 2016   

  JAMAICA  Agreed 
 
 

      20nm will depend on estab 
lishing communication in 
the north of the 
Barranquilla FIR 

  CURACAO  Agreed  December 2016  TBD  TBD   

  VENEZUELA  TBD  TBD  TBD  TBD   

Costa Rica (with 
COCESNA) 

           

Cuba  COCESNA  N/A  N/A  Implemented  Implemented  Data sharing agreements in 
effect. 2017 proposed 
RADAR handoffs 

  MEXICO  TBD  TBD  TBD  TBD  Currently 40 nm 
(surveillance) 
Discussion regarding use of 
40NM procedural under a 
letter of agreement 

  HAITI  TBD  TBD  TBD  TBD  10 Mins MNT 
 
Discussions Ongoing 
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STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

  JAMAICA  TBD  TBD  TBD  TBD  Currently 40nm overflight 
based on surveillance, 20nm 
landing based on 
surveillance. 
 
Use of GNSS procedural 
minima to be discussed 

Honduras (with 
COCESNA) 

           

Panama  COCESNA  In effect  Implemented  Reduce to 20NM in a 
certain area that include 
the FIX points. 
•  UM659 LESIR 
•  UM328 PAPIN 
•  UR773/UA502 
POXON 
•  UL655 EGODI 
•  UG440 ISEBA 
•  UA317 BUFEO 
•  UM796 PADUR 
•  UM419 ANSON 
•  UA322 AMUBI 
•  UR505 DURAM 
 
Maintain 40NM the next 
points: 
•  UA552 FALLA 
•  UA321 PELRA 
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STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

  COLOMBIA  Agreed 
 
Air traffic flying 
between the FIRs 
maintain 20 nm 
separation 
 

December 2016  As agreed between FIRs  December 2016   

  JAMAICA  Agreed  1 May 2016  TBD  TBD   

United States  TRINIDAD AND 
TOBAGO 

TBD  TBD  TBD  TBD  Currently 10Mins MNT 
 
United States has advised 
that there is a current issue 
regarding the United States 
classification of their 
airspace that is preventing 
the use of this type of 
separation.  
 
United States and Trinidad 
and Tobago will continue 
discussion on this issue 
bilaterally. 
 
TJSJ has possible VHF issues 
at FIR BDY. This is being 
investigated. 

  CURACAO  TBD  TBD  TBD  TBD  Currently 10 Mins MNT  
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STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

United States has advised 
that there is a current issue 
regarding the United States 
classification of their 
airspace that is preventing 
the use of this type of 
separation.  
 
United States and Curacao 
will continue discussion on 
this issue bilaterally. 
 
TJSJ has possible VHF issues 
at FIR BDY. This is being 
investigated. 

  DR  Willing to reduce 
Procedural 
 
Discussion with San 
Juan 

      Currently 10 Mins MNT  
 
United States has advised 
that there is a current issue 
regarding the United States 
classification of their 
airspace that is preventing 
the use of this type of 
separation.  
 
United States and Curacao 
will continue discussion on 
this issue bilaterally. 
 



‐A13‐ 
 

STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

TJSJ has possible VHF issues 
at FIR BDY. This is being 
investigated. 

  MEXICO (Reference 
Above) 

         

  HAITI  TBD  TBD  TBD  TBD  10 MNT 

Jamaica  Curacao  Agreed  TBD  TBD  TBD  Currently 10 Min MNT in 
use 
 
Discussions on ground to 
ground communications in 
progress and LOA revision to 
be signed soon. 
 
Automated coordination 
being investigated. 

  COCESNA  Implemented 
 
EXCEPTION: 
UM782 10 MIN 
MNT 

In effect  Discussions  TBD  Limitation is VHF at BDY with 
Jamaica. Request has been 
made by Jamaica for 
solution.  When this is 
accomplished, analysis for 
use of 20nm will be done by 
Jamaica 

  PANAMA  agreed  1 May 2016  TBD  TBD   

  COLOMBIA  Implemented  In use  TBD  TBD   
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STATE/ORGANIZATION  Adjacent 
State/Organization 

40 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

20 NM GNSS/DME 
Longitudinal 

Proposed 
implementation 

dates 

Remarks 

  HAITI  TBD  TBD  TBD  TBD   

  CUBA  TBD  TBD  TBD  TBD  Currently 40nm overflight 
based on surveillance, 20nm 
landing based on 
surveillance. 
 
Use of GNSS procedural 
minima to be discussed 

 

— — — — — — — — — — — 



Agreed PBN Routes

APPENDIX B



Schedule Seamless airspace (2).xlsx

March April May June July August September October November December 

28 March - 1 April 
PBN Meeting

5 - 6 April

ANI/WG/3 Meeting
- Regional agreements of the 
implementation of the PBN route 
network
- Regional agreement towards 
separation minima between 
adjacent FIR´s in the CAR region 

May

NACC DG Meeting
-Endorse of 
agreements from the 
ANI/WG/3 meeting 
-Endorse proposal for 
amendmen to ICAO 
Doc 8733

July

Expected 
approval for 
PBN 
implementation 
route network in 
the CAR region

30-Nov

Implementation of 
the new PBN route 
network for the 
CAR region

-Implementation of 
regional ATC 
separation minima 
between adjacent 
FIRs for the CAR 
region

6 - 9 December

Next PBN 
CAR Seamless 
Airspace
Meeting 

APPENDIX C

-END-




