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SUMMARY 

 
This paper proposes the review and improvement of the PBN implementation 
Tasks list adopted by the first Joint meeting of PBN/GNSS Task forces. 
 
Action by the meeting is at paragraph 3. 
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This Working Paper is related to Strategic Objectives: D 
 

 
1. INTRODUCTION  
 
1.1 The ICAO Business Plan is designated to translate the Strategic Objectives of 
the Organization into plans and to ensure a link between planned activities and performance 
assessment.  
 

2. DISCUSSION 
 

.2.1  In accordance with the ICAO Business Plan and the requirements for 
monitoring performance, the First Joint meeting of the PBN and GNSS/I Task Forces 
(Nairobi 8-10 September 2009) adopted an action plan/tasks list to guide and facilitate PBN 
implementation activities within the AFI region.  See Appendix A to this Working Paper .  

2.2  In view of actions carried out so far by various stakeholders and experience 
gained since then, the Second Joint meeting may wish to review and update this action plan 
as necessary. 
. 
3.   ACTION BY THE MEETING  
 
3.1 The meeting is invited to: 
 

a) Review and update the tasks list appended to this Working Paper. 
 

--------- 
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Joint PBN & GNSS/I  TFs Task List 
 
 
 

 

No. ICAO Strategic 
Objective 

Associated GPI Tasks Objective Deliverables Target 
Date 

To be delivered by Supporting 
Parties 

Status 

1 A:  Safety 
D:  Efficiency 
C:  Environment 

GPI-5, GPI- 7, 
GPI-10, GPI-11, 
GPI-12, GPI-20, 
GPI-21 

Develop the AFI PBN 
Performance Objectives and 
Action Plan for en – route phase 
of flight operations. 

To facilitate 
PBN Regional 
implementation 

Draft 
document 

Feb. 
2010 

Working Group on En-
Route Operations (WG-
EO) 

States, ROs Ongoing 

2 A:  Safety 
D:  Efficiency 
C:  Environment 

GPI-5, GPI- 7, 
GPI-10, GPI-11, 
GPI-12, GPI-20, 
GPI-21 

Develop the AFI PBN 
Performance Objectives and 
Action Plan for terminal and 
approach phases of flight 
operations  

To facilitate 
PBN Regional 
implementation 

Draft 
document 

Feb. 
2010 

Working Group on 
Terminal and Approach 
Operations (WG-TAO) 

States, ROs 
 

Ongoing 

3 A:  Safety 
D:  Efficiency 
C:  Environment 

GPI-5, GPI- 7, 
GPI-10, GPI-11, 
GPI-12, GPI-20, 
GPI-21 

Carry out necessary actions in 
coordination with States to amend 
the relevant parts of the 
AFI/CNS/ATM Plan (Doc.003) to 
incorporate PBN issues. 

Update of 
planning 
documentation 

Update Doc 
003 

Feb. 
2010 

ICAO ROs States Ongoing 

4 A:  Safety 
D:  Efficiency 
C:  Environment 

GPI-5, GPI- 7, 
GPI-10, GPI-11, 
GPI-12, GPI-20, 
GPI-21 

Develop amendment proposals to 
assist APIRG in the incorporation 
of PBN elements in the 
AFI/CNS/ATM Plan (Doc.003) 

Update of 
planning 
documentation 

Amendment 
proposals 

Feb. 
2010 

PBN Task Force  Ongoing 

5 A:  Safety 
D:  Efficiency 
C:  Environment 

GPI-5, GPI- 7, 
GPI-10, GPI-11, 
GPI-12, GPI-20, 
GPI-21 

      Ongoing 

6 A:  Safety 
D:  Efficiency 
C:  Environment 

GPI-5, GPI- 7, 
GPI-10, GPI-11, 
GPI-12, GPI-20, 
GPI-21 

      Ongoing 
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6A-2 
 

 

No. ICAO Strategic 
Objective 

Associated GPI Tasks Objective Deliverables Target 
Date 

To be delivered by Supporting 
Parties 

Status 

7 A:  Safety 
D:  Efficiency 
C:  Environment 

GPI-5, GPI- 7, 
GPI-10, GPI-11, 
GPI-12, GPI-20, 
GPI-21 

Follow up development of the 
national PBN implementation 
plans 

Assist States in 
developing 
plans 

Completed 
plans by Dec 
09 

ongoing Regional Offices  (CNS 
and ATM) 

HQ (PBN 
Programme) 

Ongoing 

8 A:  Safety 
D:  Efficiency 
C:  Environment 

GPI-5, GPI- 7, 
GPI-10, GPI-11, 
GPI-12, GPI-20, 
GPI-21 

Assist States with advice and 
guidance in developing national 
PBN Implementation Plans. 

To facilitate 
implementation. 

Advice and 
guidance. 

As per 
PAG 
TOR 

PAG  Ongoing 
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