
APIRG/13 - WP/11
Appendix A

05/04/2001

- A1 -

Shortcomings and deficiencies in the AFTN field

Identification Shortcomings and deficiencies Corrective action

Requirements States/
facilities

Description Date
first
reported

Imple
mentat
ion
Status
(S,D)*

Remarks Description Executing
body

Date of
complete

Priority
for action**

1 2 3 4 5 6 7 8 9 10

Notes:

* Implementation status; i.e. S = shortcoming
                            D = deficiency 

Priority and classification

** “U” priority = Urgent requirements having a direct impact on safety and requiring immediate corrective actions.
Urgent requirement consisting of any physical, configuration, material, performance or procedures specification, the application of which
is urgently required for air navigation safety

“A” priority = Top priority requirements necessary for air navigation safety.              

Top priority requirement consisting of any physical, configuration, material, performance, personnel or procedures specification, the application of which is considered
necessary for air navigation safety.

“B” priority = Intermediate requirements necessary for air navigation regularity and efficiency

Intermediate priority requirement consisting of any physical, configuration, material, performance, personnel or procedures specification, the application of which
is considered necessary for air navigation, regularity and efficiency. 
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AFTN Shortcomings and deficiencies

Identification Shortcomings/deficiencies Corrective action

Requirements States/facilities Description Date first
reported   

Implemen-
tation
status

Comments Description Executing body Date of
complete

Priority

1 2 3 4 5 6 7 8 9 10

Rationalized AFTN
Plan AFI/7 Rec.9/7

Algeria
Niger

Main circuit Alger/
Niamey

10/2/98 D Unreliable VSAT being
implemented

Algeria
ASECNA

31/12/2000 U

Angola
Congo

Circuit
Brazzaville/Luanda

10/2/98 S Implement the
circuit

Angola
ASECNA

A

CONGO 
South Africa

Main circuit
Brazzaville/
Johannesburg

10/2/98 S All traffic
to/from
Southern
Africa is
hindered

The two States
have agreed to

interconnect the
ASECNA and
SADC VSAT

networks

ASECNA
South Africa

Satellite
circuit OP
9600 bps

since July 99
Dakar/Johan

nesburg

U

Ethiopia
Djibouti

Circuit Addis-
Ababa/Djibouti

25/5/97 D To be
improved

To implement
LTT circuit

Ethiopia
Djibouti

Both States
are

discussing
implementati

on of an
LTT upgrade

A 

Ethiopia
Eritrea

Circuit Addis-
Ababa/Asmara

25/8/98 S To be
restored

The circuit has
been

discontinued

Eritrea 
Ethiopia

Ethiopia
Sudan

Circuit Addis-
Ababa/Khartoum

7/6/96 S Ethiopia
Sudan

A



APIRG/13 - WP/11
Appendix A

05/04/2001

- A3 -

Identification Shortcomings/deficiencies Corrective action

Requirements States/facilities Description Date first
reported   

Implemen-
tation
status

Comments Description Executing body Date of
complete

Priority

1 2 3 4 5 6 7 8 9 10

Rationalized AFTN
Plan AFI/7 Rec.9/7
 

Gambia
Senegal

Circuit Banjul/
Dakar

1/11/00 D Unserviceable
LTT circuit

ASECNA
Gambia

A

Guinea Bissau
Senegal

Circuit Dakar/
Bissau

10/2/98        S To implement
LTT circuit

ASECNA
Guinea Bissau

A

Madagascar
South Africa

Circuit
Antananarivo/
Johannesburg

7/6/96 S - VSAT being
implemented

ASECNA
South Africa

Planned in
short term

A

Madagascar
Comoros

Circuit
Antananarivo/ 
Dzaoudzi

7/6/96 S - To implement
LTT circuit

ASECNA
Comoros

Planned in
mid term A

Burundi
Tanzania

Circuit Bujumbura/
Dar-es-salaam

7/6/96 S VSAT being
considered.
VSAT OP in
Tanzania

VSAT being
implemented

Burundi
Tanzania

U

Rwanda
Tanzania

Circuit Kigali/ 
Dar-es-salaam

7/6/96 S VSAT being
considered.
VSAT OP in
Tanzania

Implement
VSAT at Kigali

Rwanda
(Tanzania for
coordination)

U

Kenya
Congo

Circuit Brazzaville/
Nairobi

25/11/98 S To implement
VSAT

ASECNA
Kenya

Kenya
Somalia

Circuit Nairobi/
Mogadishu 7/6/96

S SITA OP
between FICs

Kenya
Somalia

- A
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Identification Shortcomings/deficiencies Corrective action

Requirements States/facilities Description Date first
reported   

Implemen-
tation
status

Comments Description Executing body Date of
complete

Priority

1 2 3 4 5 6 7 8 9 10

South Africa
SAM (Argentina)

Circuit
Johannesburg/
Buenos Aires

7/6/96 S South Africa
Argentina

A

-------------------------


