All documentation produced and distributed			Flight Plan reception staff Sector Assistants Engineers Training manuals Interface Control documents(ICD) Letters of agreement with adjacent FIR(LOAs) AIP's Regional Supplementary Procedures (SUPPs) Memorandum of understanding (MOU)			
		ng scripts updated				
All training complete	OJTIs trained					
	Self certification					
	Controller validations updated					
OLDI						
			AIDC			
				AMHS		
				MANUAL co-ordination		
Operational Interfaces tested with adjacent cer						
					ENT and NEW	
			NEW to PRESENT			
			AFTN			
Transition rehearsals complete on Operational Systems						
walk-through the Transition Plan Produce and validate the Transition Plan						
Produce and validate the Reversion Plan						
to Users`(staff)						
				to Management		
Operational Readiness Demonstration (ORD)			to Regulators			
				to any other Key Stakeholders		
TESTING						
		HAZID				
		Transition Walk-through complete		omplete		
All safety assurances	available					

Transition Reversion Walk-through complete

Operational Readiness Demonstration(ORD) Complete

Regulator satisfied

All safety assurances available

TRANSITION CONSIDERATIONS

Identify Key Transition Entry criteria