

International Civil Aviation Organization



ICAO

**Eighth Meeting of the Common aeRonautical Virtual
Private Network Operations Group (CRV OG/8)**

Video Teleconference, 17 – 19 May 2021

Agenda Item 6: Review and update the AMHS/ATN Implementation Status table and the APAC CRV Implementation Table

CRV IMPLEMENTATION STATUS OF CHINA

(Presented by China)

SUMMARY

This paper presents the CRV Implementation status between China and other States that have joined the CRV.


1. INTRODUCTION

1.1 China has been contracted with PCCW Global Ltd. on August 2020.

2. DISCUSSION

2.1 China had already completed the CRV connection implementation on 26 October 2020.

2.2 Currently, China has single connection about CRV network for data. Package A is implemented in Beijing side and the bandwidth is 3M. The domestic network of china setup interface for connecting the CRV. If the traffic requirement need to connect other city in China, it will be communicated by China domestic network that base on MPLS/VPN network.



2.3 China has completed the transition and creation of AMHS and ATFM connection with States/Administrations that have joined CRV as provided in the Table below.

States	Traffic	Time	Remark
Japan	AMHS	11, March, 2021	New AMHS Connection
Japan	AFTM	26, March, 2021	To Shang Hai AFTM Center
Hong Kong	AMHS	30, March, 2021	Migrate from OSI Connection

2.4 AMHS data that support IWXXM format test by CRV with other states/administrations.

3. ACTION BY THE MEETING

3.1 The meeting is invited to:

- a) note the information contained in this paper; and
- b) discuss any relevant matter as appropriate
