

# AMHS Implementation Plan and Status

**Presented by Hong Kong, China**

# AMHS Implementation Plan & Status

## AMHS Status in Hong Kong, China

- Completion of installation and acceptance in July 2009.
- Operational in December 2009.
- UA services to local airline in Q3 of 2010.

# AMHS Implementation Plan & Status

## Operational AMHS circuit

- The ATN/AMHS circuit between Hong Kong, China and Macao, China was put into operations since December 2009.

# AMHS Implementation Plan & Status

## AMHS Implementation Plan

- Hong Kong, China - Beijing
  - AMHS Trial in Q2 of 2010
  - AMHS Implementation in Q3 of 2010

## AMHS Implementation Plan & Status

### AMHS Implementation Plan (continued)

- Hong Kong, China - Fukuoka
  - AMHS Trial in 2012
  - AMHS Implementation in 2012
- Hong Kong, China - Bangkok
  - ATN connection already in use
  - AMHS operation subject to the readiness of Bangkok

## AMHS Implementation Plan & Status

### AMHS Implementation Plan (continued)

- Hong Kong, China – Taipei
  - AMHS Trial was conducted in October 2009
  - AMHS Implementation in 2012 (subject to the successful trial between Taipei & Fukuoka)
- Hong Kong, China - Manila
  - Coordination initiated
  - Pending for the reply from Manila

## AMHS Implementation Plan & Status

### AMHS Implementation Plan (continued)

- Hong Kong, China – Ho Chi Minh City
  - subject to the readiness of Ho Chi Minh City's AMHS

Thank you!

