# APPENDIX E3

# AFI REGIONAL PERFORMANCE OBJECTIVES/NATIONAL PERFORMANCE OBJECTIVES OPTIMIZATION OF THE ATS ROUTE STRUCTURE IN TERMINAL AIRSPACE

### **Benefits**

## Environment Efficiency Safety

- reduction in gas emissions
- ability of aircraft to conduct flight more closely to preferred trajectories
- increase in airspace capacity
- improved availability of procedures
- facilitate utilization of advanced technologies (e.g., FMS based arrivals) and ATC decision support tools (e.g., metering and sequencing), thereby increasing efficiency

### Strategy

ATM OC COMPONENTS	TASKS	TIMEFRAME START-END	RESPONSIBILITY	STATUS
AOM	Terminal airspace	2008		
	develop regional implementation plan	2009	AFI PBN TF	Completed
	develop regional action plan	2009-2010	AFI PBN TF	Completed
	<ul> <li>develop State PBN implementation plan</li> </ul>	2009-2010	States	In progress
	develop airspace concept based on AFI PBN roadmap, in order to design and implement an optimized standard instrument departures (SIDs), standard instrument arrivals (STARs), holding and associated instrument flight procedures, on the basis of PBN and, in particular RNAV 1 and Basic-RNP 1	2009-2012	PBN TF/States	In progress
	develop performance measurement plan	2010-2012	States	In progress
	• formulate safety plan	2010-2012	States	To be developed
	<ul> <li>establish collaborative decision making (CDM) process</li> </ul>	2010	States	In progress
	<ul> <li>publish national regulations for aircraft and operators approval using PBN manual as guidance material</li> </ul>	2010-2011	States	To be developed
	identify training programmes and develop corresponding guidelines	2010-2011	AFI PBN TF	To be developed
	identify training needs and develop corresponding guidelines	2010-2011	States	In progress
	formulate system performance monitoring plan	2010-2012	AFI PBN TF/States	In progress
	<ul> <li>develop a regional strategy and work programme implementation of SIDs and STARs</li> </ul>	2009-2012	AFI PBN TF/States	In progress
	monitor implementation progress in accordance with AFI PBN implementation roadmap and State implementation plan	2010	AFI PBN TF/States	To be developed

#### Linkage to GPIs

GPI/5: performance-based navigation; GPI/7: dynamic and flexible ATS route management; GPI/8: collaborative airspace design and management; GPI/10: terminal area design and management; GPI/11: RNP and RNAV SIDs and STARs; GPI/12: FMS-based arrival procedures.