
Appendix 4D 

Status of Implementation of AOP Projects 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Notes:  

1. (*) – is an estimated percentage of compliance of States, based on available information 

 

 

PROJECTS 
PROJECT IMPLEMENTATION  

STATUS 

% OF COMPLIANCE 

IN THE AFI REGION 

(*) 

CHALLENGES 

1 
Training and qualification of Technical staff 

(Regulators & Airport operators) 

No ongoing  activities reported to the 

Secretariat 
21%  

Availability of Projet 

Team Members 

2 
Aerodrome Rescue and Firefighting Services 

(RFFS) 

Survey questionnaire developed for 

submission to States / Waiting for 

translation 

80%  
No resources for 

documents translation 

3 
Aerodrome Emergency Planning (AEP), 

including Public Health emergencies 

Survey questionnaire developed for 

submission to States / Waiting for 

translation 

58%  
No resources for 

documents translation 

4 
Aerodrome data management (determination, 

reliability and publication) 

Draft project document developed / 

under review 
25%  

Availability of  some 

Project Team Members 

5 
Wildlife/ Environmental/ Land use 

Management/ obstacle control 

No ongoing  activities reported to the 

Secretariat 
23%  

Availability of Project 

Team Members 

6 
Implementation of Runway safety 

programmes at Aerodromes 

Implementation ongoing through the 

RST Programme 

23,5%  

(35 aerodromes out of 

149) 

No formal funding 

mechanism 

7 
Aerodrome Maintenance and Runway 

conditions reporting 

Draft project document developed / 

under review 
5%  

Availability of  some 

Project Team Members 

8 Establishment and implementation of A-CDM 
No ongoing  activities reported to the 

Secretariat 
0%  

Availability of  Project 

Team Members 

9 
Aerodrome Certification (SMS, regulatory 

framework, procedures and manuals, …) 

Implementation ongoing under the 

AFI Plan Projects 

25%  

(37 aerodromes out of 

149) 

States commitment / 

Additional aerodromes 

in the eANP 


