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STATUS OF IMPLEMENTATION OF THE MET/SG WORK PROGRAMME

Task

Source

Recent Progress
Next milestone and its deadline

Status of Implementation

MET/SG specific Tasks

Establish and maintain detailed lists, State by
State of the specific deficiencies of facilities

IAPIRG/13 Con. 13/96

a) Visited less than 3 States over 48 AFI
States per year during ROST missions to

a) Continuous: partially implemented

for the provision of  atmospheric . . . L b) Continuous: the list of MET
. . identify potential related deficiencies L .
measurements pertaining to surface wind, . . deficiencies is updated during
o . while at least one visit per State every 3 .
pressure, visibility/runway visual range, . APIRG meetings
- years in recommended
cloud base, temperature and dew point
temperature considered critical for flight b) State by state MET deficiencies have
safety. been established and included in
APIRG/19 Report

Monitor the exchange of OPMET rAPIRG/8 Con. 8/43 c) Lo . . . L.
information through the AMBEX scheme in FAPIRG/17 Concl. 17/75 2) gl’&\l/éEl\'fITr;omtormg activities assigned |a) 1(\3/[(¥1Ftlnu0us. implemented by the
the AFI Region and between the AFI and FAPIRG/17 Concl. 17/78
ASIA/PACIFIC and EUR Regions - APIRG/18 Concl. 18/48 |b) OPMET monitoring by AFI RODBs b) Continuous: OPMET major

every quarter monitoring by AFI RODBs in

c) Next 4 simultaneous monitoring March, June, September and
. . December each year
sessions in 2014
c) Continuous: Implemented by AFI
RODBs 4 times a year
(Related to MTF work programme)

Plan for the introduction of efficient inter- |AFL/7 a) A Core Team of experts established to @) A transition plan to digital
regional OPMET exchanges in coordination fully review the AMBEX and report to OPMET environment to be
with the CNS Sub-group as required MET/SG/12 endorsed by APIRG/20

(Related to MTF work programme)
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AFL/7 Rec. @) A large number of AFI States have
Monitor the degree of implementation of very small [14/12 implemented SADIS2G VSATSs with  [a) Continuous:  yearly  monitoring
aperture terminals (VSATs) for the reception of others using the SADIS FTP Service through SADISOPSG meetings
WAFS products
Monitor the impl tati f regional d AIZI/;/ 4Rec, 3 a) Yearly SIGMET Tests conducted with @) Continuous: Three regional AFI
onttor the implementation of regional procecures an AFI VAAC, TCAC and SA GIB using |  SIGMET Test conducted for 2014
for the issuance of volcanic ash and tropical .
cyclone advisories regional  AFI ~ SIGMET  Test b) Continuous: completed for 2014
procedures  established in  AFI '
SIGMET Guide c) Continuous: completed for 2014
b) SIGMET  Tests conducted in|d) To be endorsed by APIRG/20
coordination with Toulouse VAAC,
La Reunion TCAC and Pretoria GIBS.
c) SIGMET Tests conducted yearly:
d) Next test scheduled for Nov. 2015
Review on a continuing basis the contents of | AFI/7 a) Tables MET 1A, 1B and 2A k) Continuous: Tables MET 1A, 1B and
Tables MET 1A and 1B and Tables MET 2A to . . .

. e . continuously reviewed 2A are continuously amended at the
ensure their validity in light of operational reauest  of  States  or  throush
requirements and develop proposals to update b) Tables MET 1A and 2A have been SEDISOPSG Meetines £
them if necessary. amended from SADISOPSG/19 &

proposals b) Continuous: Tables MET 1A and 2A
have been amended from
SADISOPSG/19 proposals
(Related to MTF work programme)
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7 Review the meteorological procedures in the | APIRG/12 a) The MET section of the AFI Regional Air a) The MET related AFI eANP is to be
introductory text to Part VI of Meteorology of the Navigation Plan (R-ANP) will be amended endorsed by APIRG/20.
Basic AFI Regional Plan/FASID, as well as in accordance with the new e-ANP template
Meteorological related issues in other sections of under review by ICAO.
the Plan and relevant regional supplementary
Meteorology procedures (SUPPs) in the Doc
7030, in the light of procedures employed in other
regions and develop amendment proposals as
appropriate, coordinating where necessary with
other APIRG Sub-Groups.
8 | Monitor developments in the CNS/ATM Systems | APIRG/14 - Con. | ApiRG established the ATM/MET Task k) TImplemented: ATM/MET/TF
with regard to meteorological requirements in the 14/43 F . . .
. . o . orce. established to monitor developments in
AFI Region and in coordination with AFI ATM the CNS/ATM Systems in MET
Sub-Group. b) The ATM/MET TF amended the AFI '
contingency plan on volcanic ash p) Continuous: AFI VACP to be amended
(VACP) during its first meeting in as necessary.
Nairobi. (Related  to  ATM/MET/TF  work
programme)
0 MOIl.ltOI‘ the implementation in the AFI region of APIRG/14  Con. a) Ten training seminars on QMS in 2008- |a) On need basis: most States need to
quality assurance/performance relating to the MET | 14/40 2012 certify OMS
field yQ
b) 13 out of 54 States established QMSin ) Continuous: Training in cost recovery
December 2012 et 5/13 certified for MET needed
10 a) Training and qualification monitored in Implemented: for 15 States
Monitor training and qualification of aeronautical APIRG/15 Dec. 15 States during 2009-2010 Continuous: Necessary monitoring every 5
MET personnel 15/94 years
11 Monitor communications means between AFI APIRG/13  Con. [VONA (volcano observatory notice for Not implemented yet
volcano observatories and the aviation community 13/68 aviation) tests to be conducted from 2014

during AFI VACP (volcanic ash contingency
lan) exercises.

(Related to ATM/MET/TF work
programme)
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12 Monitor coSL recovery  system for aeronautical | APIRG/13  Con. a) A survey planned to be conducted in a) Not yet implemented: planned for
meteorological services to make sure relevant | 14/37 2014 2015
ICAO and WMO documents are used and MET
service providers cooperate with airports, air b) 4 workshops on cost recovery for b) Continuous: to be implemented on
navigation services and other aeronautical partners, aeronautical meteorological services request
including users, when establishing a cost recovery conducted before 2007 and 2 planned for
system 2014
13 Monitor SADIS workstations in AFI States to make | APIRG/17 Concl |A survey planned to be conducted in 2014 e Not yet implemented: planned for
sure they fulfill the software requirements outlined | 17/74 2015 )
on the WAFSOPSG website
e Continuous: survey to be undertaken
every 3 years
14 Monitor the iimplementation of terminal area SP RAN(2008) |A survey planned to be conducted in 2014 e Not yet implemented: planned for
warnings and forecasts, provision of WAFS forecasts| Rec. 6/17 2015 )
and optimization of OPMET data exchanges and
training for aeronautical meteorological staff ¢ Continuous: survey to be undertaken
every 3 years
Tasks assigned to MTF .

15 Examine the existing and any new ggigﬁﬂ 6/54 a) Finalize specific amendments of the a) To be endorsed by APIRG/20
requirements for OPMET exchange in AFI ) AMBEX Handbook by APIRG/20 b) Completed: Back up procedures of
and adjacent regions and assess the feasibility b) Develop back d for th _p_th RODBs developed

A . . p back up procedures for the e s develope
of satisfying t}.lese. .requlrements, taking into AFI RODBs (2014) (APIRG/19/43).
account the availability of the data;

16 Keep under review the AMBEX scheme and ggiiﬁi 6/54 a) the AMBEX scheme reviewed by a a) Completed: Review endorsed by
other OPMET exchange schemes and prepare ’ Core Team which will report to next | MET/SG/12
proposal for updating the optimizing of the MTF meeting b) Continuous basis
schemes; b) Continuous review of the AMBEX

scheme
17 Review and wupdate the procedures for APIRG/16 a) The related Chapter of the AMBEX a) Completed: Implemented by MTF/5

Décision. 16/54
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interregional OPMET exchange and ensure the

Handbook reviewed ( July 2013)

oo i b) Completed: Implemented by MTF/5
availability of thej required AFI OPMET data b) SADISOPSG/18 Concl. Reviewed ] }
for the AFS satellite broadcast (SADIS); c) Continuous basis
c) Continuous review of the procedures d) Continuous basis
d) SADISOPSG/19 Concl. Review
(2014): yearly
13 Keep under review and provide timely SI’DIR.G/161 6/54 a) The related Chapter of the AMBEX a) Completed: Implemented by
amendments of the regional guidance ceision. Handbook reviewed and updated MTF/5
materla.ls on the OPMET exchange; to ensure (Sept. 2010) b) Completed; implemented by
that guidance material covers procedures for . . ~OMperec:
. b) These chapters will be reviewed by MET/SG/12
the exchange of all required OPMET data the Core Team
types: SA, SP, FT, WS, WC, WV, FK, FV, c) Continuous basis
UA; ¢) Continuous review
19 Conduct trials and develop procedures for SI’DIR.G/161 6/54 a) procedures for monitoring and a) Completed: Implemented by
monitoring and management of the OPMET ccision. management of the OPMET exchange MTE/2
exchange; to foster implementation of quality reviewed (Sept 2010) b C I .
pleted: Impl ted
management of OPMET data by the AMBEX ) Lompleted: Implemented in
t d the RODBs: and b) SIGMET Tests conducted yearly 2008/2012
centres and the 5 an (since Nov./2008 to Nov. 2012) ©) Completed: SIGMET Tests
c) Three SIGMET Tests planned for conducted November 2013
November 2013 d) Not implemented yet: procedures
d) A joined OPMET monitoring by the for implementation endorsed by
RODBs every three months: end of APIRG/18
March, June, September and October e) Continuous basis
e) Assessment of the RODBs during
yearly meeting
20 Prepare regional plan for the transition to gPIRG/li 6/54 a) Final decision on future OPMET a) Completed: Development of
XML coded OPMET information in | —coorom: XML coded format awaited from transition Plan prepared by
coordination with the relevant APRIG MET Div (2014) MET/SG/12
contributing bodies. b) AFI Regional Plan to be prepared b) To be endorsed by APIRG/20
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after the adoption by the MET Div
Meeting )

Tasks assigned to ATM/MET/TF

Rev1§w and update the AFI Volcanic = Ash APIRG/19 De01s1on.c) update the VACP through new c) Continuous basis: Not implemented due
21 Contingency Plan (VACP) by: 19/20 . o
_ requirements from the IAVWOPSG to APIRG new organization structure
a) Regl.llarly updating the VACP through new (VACP awareness seminar not held yet)
requirements from the IAVWOPSG d) Conduct AFI ATM/MET Volcanic Ash
b) Conducting annual VACP exercises or AFI Exercises (VAEX/AFI) in 2014; d) Continuous annual basis: Not
ATM/MET Volcanic Ash Exercises e) Report on 2014 VAEX/AFI to the implemented due to APIRG new
(VAEX/AFI); MET/SG/12 meeting organization structure (VACP awareness
c) Reporting on annual VAEX/AFI to the seminar not held)
MET/SG meetings. . .
e) Continuous annual basis: b) note
implemented
Devel.o.p sub-regional ex.change of MET information APIRG/19 Decmon.c) Encourage States develop agreements on ) Not started: Not implemented due to
22 to facilitate ATM operations by: 19/20 ) ) .
. the exchange of MET information that | APIRG new organization structure
a) Encouraging States develop agreements on provides benefits to ATM operations on
the exchange of MET information that sub-regional level d) Not started: Not implemented due to
proyides benefits to ATM operations on sub- APIRG new organization structure
regional level; d) Encourage States report developments to . . _
b) Encouraging States report developments to MET/ATM TF and MET/SG meetings e) COHtll.lllOHS basis: AFI Meteorological
MET/ATM TF and MET/SG meetings; Bulletins Exchange (AMBEX) scheme
¢) Developing sub-regional exchange of MET e) .Develop.sub—reglo.n.al exchange of MET developf.:d and operat.lonal. Cépab.lhtles
information to facilitate ATM operations in information to facilitate ATM operations of handling OPMET information in
busy routes. in busy routes digital format to be developed
Reinforce ways and means of improving |APIRG/19 Décision. i . . .. .
23 ATM/MET coordination by: 19/20 a) Conduct and follow-up ATM/MET/Pilot ) Continuous basis: an ATS/MET/Pilot

coordination meeting held in 2013 for
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b)

improving coordination between
MET, ATS, AIM, etc.. through the manual on
coordination (Doc 9377); and

Consulting/coordinating with users as an
integral part of a well-established QMS for
MET.

b)

coordination meetings every three years;

Assist States in certifying QMS for MET
in all International airports.

ESAF States and 2014 for WACAF
States

Continuous basis: QMS/MET
implemented but not yet certified in
most States.




