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	PIA
	2
	Block - Module
	B0 - DATM
	Date
	 30th NOVEMBER, 2016

	Module Description:  The initial introduction of digital processing and management of information through, aeronautical information service (AIS)/aeronautical information management (AIM) implementation, use of aeronautical exchange model (AIXM), migration to electronic aeronautical information publication (AIP) and better quality and availability of data.

	Element Implementation Status

	1
	Element Description:
Aeronautical Information Exchange Model (AIXM)
	Date Planned/Implemented
JUNE 2017
	Status
To be implemented

	
	Status Details
AIXM was tested at the MINI GLOBAL 11 Meeting (Daytona Beach, USA, April 2016). The introduction of digital processing and digital management of information using the aeronautical information exchange model (AIXM) has been initiated, but not complete.  

	2
	Element Description:
eAIP
	Date Planned/Implemented
JUNE 2016
	Status
Implemented

	
	Status Details
By the beginning of 2017,the E AIP would be only available on the TTCAA website vis password controlled access

	3
	Element Description:
Digital NOTAM
	Date Planned/Implemented
JUNE 2017
	Status
To be implemented

	
	Status Details
Dependent on the completion of Element 1 (AIXM 5.1 Implementation )


	4
	Element Description:
eTOD
	Date Planned/Implemented
Start MAR 2015/ Imp DEC 2018
	Status
To be Implemented

	
	Status Details
eTOD software data acquired. Developing obstacle charts for TTCP. Obstacle charts for TTPP database populated.

	5
	Element Description:  (Identified by NACC) WGS-84
	Date Planned/Implemented

	Status


	
	Status Details
eTOD software is based on the WGS-84 datum. Currently a subset of Aeronautical Information and specific aeronautical products are disseminated in WGS-84. Plans in place to disseminate all aeronautical information in AIXM 5.1 WGS-84.

	6
	Element Description:
QMS for AIM
	Date Planned/Implemented
Start MAR 2013/ Imp MAR 2012
	Status
To be Implemented

	
	Status Details
Implementation phase ongoing. Internal audits ongoing. Certification Audit Feb 2017.

	Achieved Benefits

	Access and Equity


	Capacity


	Efficiency


	Environment


	Safety


	Implementation Challenges

	Ground system Implementation


	Avionics Implementation


	Procedures Availability


	Operational Approvals


	Notes



[bookmark: _GoBack]

