
SMS Implementation Plan - Phase 1 Planning SMS implementation

Company Name]	Project Start:																									
Project Lead]	Today:		/2021										1	2004		2024	204	20.000	F 2021	140.000	140.255					
	Display Week:	1		Mar 29, 202	1 Apr 5, 2021 2 3 4 5 6 7 8 9 10	Apr 12, 2021 11 12 13 14 15 16	Apr 19, 2021		May 3, 2021 3 4 5 6 7	May 10, 202	May 17, 2022 1 15 16 17 18 19 20 22	May 24, 202 22 23 24 25 26 27 2	May 31, 2 28 29 30 31 1 2 3	2021 Jun 7, 20 4 5 6 7 8 9 1	21 Jun 14, 2 10 11 12 13 14 15 16 3	2021 Jun 21, 20 17 18 19 20 21 22 23 2	J21 Jun 2 4 25 26 27 28 29	28, 2021 Jul 30 1 2 3 4 5 6	5, 2021 Ju 5 7 8 9 10 11 12	ıl 12, 2021 J 13 14 15 16 17 18 19	ul 19, 2021 20 21 22 23 24 25	Jul 26, 2021 26 27 28 29 30 31 1	Aug 2, 2021 2 3 4 5 6 7 8	Aug 9, 2021 9 10 11 12 13 14 1	Aug 16, 2021 .5 16 17 18 19 20 21 2	Aug 23, 20
TASK Name ASSIGNED	PROGRESS	START	END		S S M T W T F S			S S M T W T	F S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T	F S S M T W 1	F S S M T W	T F S S M T W	T F S S M T W 1	F S S M T	W T F S S M T	T W T F S S M	T W T F S S M	T W T F S S	M T W T F S S	M T W T F S S	M T W T F S	S M T W T F S S	S M T W
Phase 1 - Planning SMS implementation	0%	4/4/21	2/26/22	328																						
Management commitment		4/4/21		99																						, +++++
Accountable Excecutive and SMS Planning group		4/4/21		7																						, +
identify the Accountable Executive	100%	4/4/21	4/5/21	1																						
select person/planning group for SMS implementation plan	60%	4/6/21	4/11/21	5																						
System Description and Gap Analysis		4/12/21	5/18/21	36																						, 1111
perform system description	50%	4/12/21	4/27/21	15																						
perform gap analysis	10%	4/28/21	5/18/21	20																						
Safety Policy and Objectives		5/19/21	6/9/21	21																						
develop safety policy		5/19/21	5/24/21	5																						
afety policy signed by accountable executive		5/25/21		0																						
develop safety objectives for the SMS		5/26/21		5																						
safety objectives for the SMS established		6/1/21		2																						,444
establish SMS requirements for sub-contractors		6/4/21		5																						, — —
Safety accountabilities and appointment of key safety personnel		6/10/21		41																						, — — —
develop SMS organizational structure		6/10/21		10																						, — — —
establish the Safety Service Office		6/21/21		10																						, + + + +
establish Safety Review Board		6/25/21 7/6/21		10																						, + + + +
establish Safety Action Group(s)		7/6/21		7																						, + + +
lines of safety accountability established		7/10/21		2																						, +
SMS organizational structure in place		7/18/21		0																						, +
oordination of the emergency responese planning (ERP)		7/22/21		46																						
nternal coordination		7/22/21		20																						
eview ERP delegation of authority and emergency resposibilities	10%		7/27/21	5																						, 1111
evelop coordination procedures for key personnel	_	7/28/21		15																						, 1111
External coordination		8/13/21		26																						
dentify external entities with interaction during emergencies	30%	8/13/21	8/18/21	5																						
ccess and assessment of their ERP		8/19/21	9/8/21	20																						
stablish coodination between different ERPs		9/9/21	9/10/21	1																						
S Documentation		9/11/21		105																						
MS implementation plan		9/11/21		65																						
evelop an SMS implementation plan draft proposal		9/11/21		40																						
entify potential challenges in the SMS implementation plan		10/22/21		7																						
evelop provisions to address identified challenges		10/30/21		8																						,——
raft budget for SMS impplementation approved		11/8/21		5																						, — —
nitial draft budget for SMS implementation approved		11/14/21		5																						, — —
MS implementation plan approved		11/20/21		0																						, —
afety Management Systems Manual		11/21/21		40																						, 1 1
evelop draft manual iitial draft of Safety Management Systems Manual published		11/21/21		0																						, + -
ety Training				78																						, +++
aining requirements				19																						, +++
evelop a documented process to identify training requirement		1/2/22		7																						, +++
evelop a validation process to measure effectiveness of training		1/10/22		7																						, +
ndentify costs associated for training		1/18/22		5																						, +
raining programme		1/24/22		59																						, +
evelop initial (general safety) job-specific		1/24/22		10																						
doctrination/initial on SMS, human factors and organizational safety ob	jectives	2/4/22		20																						
velop recurrent training syllabus		2/25/22		7																						
hedule initial (general safety) training job-wise for all staff		3/5/22	3/7/22	2																						
liver intial (general safety) training		3/8/22	3/28/22	20																						
ining on SMS planning phase delivered		3/29/22	3/29/22	0																						
ety Promotion - Communication		3/30/22	4/19/22	17																						
rety policy communicated with visible endorsement to all staff		3/30/22	3/30/22	0																						
lentify and develop means to convey safety related issues		3/31/22	4/15/22	15																						
onvey to all staff information related to SMS organizational structure		4/16/22	4/18/22	2																						
neans to communicate safety issues established		4/19/22	4/19/22	0																						
rt new rows ABOVE this one																										



10	11		13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	П
Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	
																								ļ
																								ļ
																								l
																								ļ
																								ļ
																								Ī
																								l
																								l
																								I
																								Ī