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GRF IMPLEMENTATION CHECK LIST 

 

ID TASK WHO WHEN Remarks 

GRF 1 Establish a National GRF implementation team at the State Level 
 

State GRF implementation 
team to include: 

- CAA (responsible 
entity for 
implementation) 

- Aerodromes 
- ANSP(ATM/AIM/

MET) 
- Airlines/Flight Ops 
- Any other relevant 

stakeholder, as 
required 
 

  

GRF 1-1 Develop a National GRF Implementation Plan, detailing tasks, champions 
and timelines 

State GRF implementation 
team 

  

GRF 2 Educate by reviewing the following documentation: 
- PANS ADR 
- ICAO Circular 355 
- Annex 14 
- ICAO GRF global Symposium presentations 
       https://www.icao.int/Meetings/grf2019  
- ICAO Doc 10064 (check when available with HQ) 
- Other relevant ICAO provisions – consequential amendments due 

to GRF (e.g. PANS-AIM, PANS-ATM, etc.) 
 
Educate by attending: 

- ICAO Regional Workshops (GRF Workshop (Paris)) 
-            

Educate by conducting: 
- State Level Workshops/Seminars 

 

State GRF implementation 
team 

- In coordination 
with national 
bodies representing 
airports, ANSPs, 
Airlines 

  

https://www.icao.int/Meetings/grf2019
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GRF 3 Promote GRF at the national level in context of safety by developing: 
- brochures 
- website material 
- AIC (Aeronautical Information Circular) 

 

State GRF implementation 
team 

- distribution should 
also include 
GA/BA and 
Military 

 

  

GRF 4 Train relevant stakeholders on GRF 
Note that different stakeholders may have different training needs (e.g. 
aerodromes, pilots, ATS, AIS, aerodromes in warm climates vs. operators 
that fly to locations with winter conditions, etc.) 
 
 
Train relevant groups that interface with customers on GRF so they 
can brief their customers when on audit/inspections 

Relevant stakeholders: 
- ACI 
- IATA 
- IFATCA 
- IFALPA 

 
State GRF implementation 
team assures training for: 

- ADR/ATM 
- CAA/FO inspectors 

 

  

GRF 5 Update SNOWTAM Format/template (NOTAM/SNOWTAM systems) State GRF implementation 
team assures SNOWTAM 
template is updated by: 

- AIM 
 

  

GRF 6 Train on the new SNOWTAM Format State GRF implementation 
team assures training on 
SNOWTAM format by: 

- AIM 
 

  

GRF 7 Update AIP, as required State GRF implementation 
team assures AIP is updated 
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by: 
- AIM 

 

GRF 8 Conduct parallel test of GRF  
Conduct analysis using archives of SNOWTAM & AIREPS 
(this should also be considered after implementation to identify errors) 

State GRF implementation 
team coordinates parallel 
test with the necessary 
stakeholders: 

- Airport operators 
- ANSP 
- Regional CAA 
- Airlines 
- AIS 

  

 

 


