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SUMMARY 

 
This Information Paper presents the Status of MEVA II Network. 

 
1.  Introduction 
 
1.1  In 2003, the MEVA Technical Management Group identified the need to upgrade the 
MEVA network so that emerging requirements would be easily implemented in a cost efficient manner.  
The ICAO NACC Office issued the MEVA II Request For Proposal on December 1st, 2003. 
 
2.  Information 
 
2.1  The ICAO NACC Office issued the MEVA II Request For Proposal on December 1st, 
2003.  The MEVA Technical Management Group (TMG) reviewed the proposals submitted by six 
vendors recommending Americom Government Services as the selected vendor for MEVA II.  The 
recommendation was presented and approved by the MEVA Directors General during the MEVA /10 
Meeting held in the ICAO NACC Office in Mexico City on December 2004. 
 
2.2  The MEVA II network is a TDMA/Frame Relay network based on a totally integrated C-
band VSAT/TDMA/Frame Relay satellite service solution that meets or exceeds all of the requirements of 
the RFP.  The network is capable of offering bandwidth-on-demand, Voice and TCP/IP interfaces, and 
fully meshed services.  The VSAT network is also capable of being directly interconnected in the future 
via the PAS-1R satellite with various designated VSAT earth station terminals in the REDDIG VSAT 
aeronautical telecommunications network in South America. 
 
2.3  The MEVA II Document of Agreement was revised and is being signed by the DCA’s.  
Coordination for the transition and Statement of Work started during the TMG/14 Meeting held in March 
2005. These include finalizing Annex I of the MEVA II Document Of Agreement which is the Technical 
Document describing the Network; implementation based on the Transition Plan timetable followed by 
individual node, and network wide testing, commissioning of the Network, etc. 
 
3.  Conclusion 
 
3.1  The Meeting is invited to take note of the development of the MEVA II Network. 
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