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COM PROJECT .4: Integrated Aeronautical Telecommunication Infrastructure

Project Team Coordinator: Togo

AFI Region

PROJECT DESCRIPTION DPN° C

Programme

Title of the Project Start End

AFI Integrated Aeronautical
Telecommunication

AFI

Project Coordinador: Togo

Infrastructure Project Team Experts: Togo, Benin ,Nigeria, Cote d’lvoire, Ghana, Kenya, Mauritania,
South Africa, Tanzania, Uganda, ASECNA, IATA, ICAO FISS
Obiectives Develop an AFI interoperable seamless telecommunication infrastructure to support ATM, AIM, MET and aeronautical
] telecommunication services
e Achieve interoperability among the AFI aeronautical VSAT networks
Scone e Develop and implement AFl ATN backbone
P e Provide a common IP based managed network service across the AFI region
e Provide an efficient support to operational data and potentially voice communications
Metrics Coverage of IP infrastructure with capability to support forthcoming ATM services (AMHS, SWIM, ...)
Goals Ensure that the aeronautical services are provided in compliance with ICAO SARPs
Upgrade of AFI VSAT networks to support the current and forthcoming ATM services (AMHS, SWIM, ...)
Implement a global IP infrastructure in the near future to deploy forthcoming ATM services (AMHS, SWIM) including AFI addressing
plan
Strategy

Implement a global security policy for a secured operation
Training and qualification of Technical and operational staff
ICAQ and Designated Experts to conduct Technical workshops to support the development of the project

Justification

The ASBU modules and the future aeronautical services are based on IP protocols and require shared infrastructure

Related projects

ATM, AIM, MET related projects
Training and qualification of Technical staff
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Relationship
Project Deliverables re iona\:wt?r;(r)]smance- Rispomslil Sl B DRI @] Comments
) 9 P Party Implementation® Delivery

Objectives (RPO) and
ASBU B0 modules

» Experts from States
Resources needed  States to host workshops
* Funds

! Grey Task not started yet
Green  Activity being implemented as scheduled
Yellow  Activity started with some delay, but will be implemented on time
Red Activity not implemented on time; mitigation measures are required




