CONCLUSIONS/DECISIONS OF APIRG/20 - FOLLOW-UP ACTION PLAN

APIRG/21
Appendix 1C

Conclusions/ Title of Text of Conclusion/Decision Responsibility | Deliverable Report/ Status
Decisions No. Conclusion/ Completio
Decision n date
1 2 3 4 5 7 8
Conclusion 20/01: | Certification of That:
International ) States Certification of | APIRG/21 | Ongoing through the
Aerodromes a)  States are urged to comply with ICAO international AFI Plan project for
SARPs on certification of aerodromes which aerodromes aerodrome
came in force since November 2003 and certification
Abuja safety targets. States should determine
under which status their international airports
will operate post December 2015;

b)  In line with the provisions of coordination Current status
between the RASG-AFI and APIRG, relevant (31,25%) expected to
technical components of aerodrome be 45,83% by the end
certification should be included in the of 2017
projects subsidiary bodies of APIRG; and

c)  The target of attainment of 45% of 45% of AFI | 31
certification of International Aerodromes in ; ;
the AFI Region by end of 2016 is ;r;tgg?;:gggl ?gfgmber
recommended in harmony with the approved e
AFI Plan targets for the same period. certified

Conclusion 20/02: | Implementation | That:
of PANS- Implementation | APIRG/21 | Ongoing through the
Aerodromes a) States are urged to ensure implementation of | gtates of PANS- aerodrome
i applicable procedures of the PANS- e o ;
provisions Aerodromes - Doc 9981 In case of Aerodromes certification Project
differences between their procedures and the
PANS-Aerodromes provisions, they should
publish these differences in their aeronautical
information publication (AIP) in accordance
with Annex 15 to the Chicago Convention;
and

b) States should respond to ICAO State letters | States Timely As per Few responses
and in particular to proposals for the responses to State received from States
amendments to PANS-Aerodromes and State letters letters’

Annex 14, Volumes | and II. deadlines
Conclusion 20/03: | Aerodrome That:
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Conclusions/ Title of Text of Conclusion/Decision Responsibility | Deliverable Report/ Status
Decisions No. Conclusion/ Completio
Decision n date
1 2 3 4 5 7 8
Emergency APIRG/21
Planning (AEP) | @  States are urged to ensure that public health | States Aerodrome Ongoing (46%)
including Public component of the Aerodrome Emergency emergency plans
Health Plan qnd organization of the Emergency based on ICAO
Emergency %);gtl(’):s Centre are based on all relevant and WHO
nnexes and Documents, and the -
(PHE) WHO IHR 2005: provisions .
b)  States are urged to ensure close collaboration Ongoing (46%)
between the public health authority and | States
aviation stakeholders in planning and
management of Public Health Emergency
(PHE) to avoid duplication of effort and
consistently improve efficiency; and
¢c) WHO, ICAO and CAPSCA Member States | States Done

discourage restrictions on flights and
passengers originating from countries with
confirmed, suspect and contact cases of
Ebola Virus Disease (EVD). Similarly,
suspension of flights by air operators is also
discouraged.
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Decisions No. Conclusion/ Completio
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1 2 3 4 5 7 8
Decision 20/04: AFI ANS key That:
performance o )
indicators, a)  The institutional and regional ANS key | siates Implementation | December | Done
targets and perform_ance mdlcato_rs (KPIs) and targets at of agreed ANS | 2015
monitoring ﬁggl);rg.lx 2.2B to this report are adopted by KPIs and targets
b)  The Secretariat should present the adopted
ANS key performance indicators and targets APIRG .
to the 39 RASG-AFlI Meeting for | Secretariat
information and the AFI Plan Steering
Committee for endorsement and subsequent
implementation by States; and
c) The Secretariat should continue the | APIRG Working paper | December Done
development of appropriate targets for ASBU | gecretariat presented to | 2015
Block 0 modules and regional performance RASG-AFI/3
objectives KPIs for adoption by APIRG, and
report implementation progress to APIRG
through the Project Coordination Committee Set KPIs  for | APIRG/21
modules and
Regional
performance
objectives
Conclusion 20/05: | Status of That:
implementation o )
of ASBU Block 0 | @  States be urged to provide information on the | gtates Progress reports | APIRG/21 | Done
Modules status of implementation of ASBU modules by States and as
using the Air Navigation Reporting Forms required by
(ANREFs) or other reporting tools as may be ICAO RO
provided, at least twice a year; and S
b) The Secretariat should coordinate the .
development of annual air navigation reports Progress Report | APCC/ Ongoing
reflecting the status of implementation of | APIRG on ASBU APIRG/21
ASBU modules, to be presented to the | Secretariat implementation | meetings

APIRG through its Project Coordination
Committee (APCC).
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Decision 20/06: Measures to That, APIRG in coordination with RASG-AFI,
address the high | take necessary action to identify specific measures | APIRG Reduction  of | APCC/ Ongoing
number of to be undertaken by States, Air Navigation Service | ggcretariat UCRs APIRG/21
; Providers and other stakeholders to effectively ;
ggr:g?t?(f)%cr’zg)rts reduce the high numbers of UCRs in the AFI meetings
. Region, with particular attention to AIRPROXSs in
(UCRs) _'n the line with the established ANS performance
AFl region indicators and targets.
Conclusion 20/07: | Addressing That:
missing flight Elimination of APIRG/21 | Ongoing
plans a) States should implement remedial measures | States missing flight
identified within the framework of APIRG and plan irregularity
learn from other ICAO Regions to address the
irregularity of missing flight plans; .
b) States should establish a focal point team to De_S|gnated focal | 29
follow up on the implementation of the | States points February
remedial measures; 2016
c) ICAO, ANSPs, AFRAA, IATA and IFALPA | Concerned Implementation
should continue to encourage stakeholders for | stakeholders of AFTN 30 June
the use of collective addresses as implemented collective 2016
by ASECNA to mitigate the loss of flight addresses
plans; and
d) The Secretariat should institute a mechanism at APIRG Identification of
AFIl level to analyze deeply and find a Secretariat root causes and
dgfinitive solution to t_he problem of missing remedial actions | 31 March
flight plans under a project. to missing flight | 2016
plan
irregularities
Decision 20/08: Measures to That the Secretariat should develop a Project under | APIRG ADS-C/CPDLC | 31 March
Support APIRG framework of AFI Region CPDLC/ADS-C | Secretariat implementation | 2016

CPDLC/ ADS-C
implementation

Implementation Planning Continuous Improvement
(CPDLC/ADS-C IPCI).

project
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in the AFI
Region
Conclusion 20/09: | Implementation | That:
of ICAO PBCS States Implementation | APIRG/21
Manual (DOC a) States, Air Navigation Service Providers | ANSPs of Datalink
9869) and GOLD (ANSPs) and users take necessary action to performance
Manual (DOC apply the technical and operational guidance requirements
provided in the Second Edition of Doc 9869
10037) (Performance Based Communication and
Surveillance (PBCS) Manual) and the Global
Operational Datalink (GOLD) Manual (Doc
10037) once published:; Implementation | APIRG/21
b) States and ANSPs that have already | States of ADS-
implemented CPLDC/ADS-C review their | ANSPs C/CPDLC
systems performance using PBCS Manual performance
and take immediate action where remedial requirements
measures are necessary; and APIRG/21
c) ICAO should provide assistance to States ICAO Implementation
facing implementation challenges under the of L
No Country Left Behind (NCLB) initiative to communication
ensure that communication and surveillance and surveillance
requirements are met by all AFI States. requirements
Conclusion 20/10: | Search and That:
Rescue (SAR) States SAR agreements | APIRG/21
a) States be urged to conclude SAR agreements signed by all Ongoing
under Regional frameworks to facilitate States
operational cooperation and efficiency; and
b) The Secretariat should follow up on APIRG/19 .
Conclusion 19/21, on SAR Data Collection and APIRG . AFI SAR web APCC/ Ongoing
Development and Management of an AFI SAR | Secretariat page APIRG/21
Web Page and 19/22 on Establishment of SAR | AFCAC meetings
Team of Experts and SAR Support Project and AFI SAR Team
report progress to APCC and subsequently of Experts
present a status report to the next Meeting of
APIRG (APIRG/21). SAR Support

Project
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Decision 20/11: AFI air That:
navigation States Status of
deficiencies data | @ I order to facilitate the clear identification implementation | APIRG/21 | Ongoing
base (AANDD) pf chaIIeng_es and the prioritization of of ANS
implementation support, States are urged to . ts b
provide status of implementation in various requiremen y
areas as requested by the Secretariat, and in Ind|V|(,juaI States
particular, to respond to surveys to that States
effect: and responses to RO
b) In order to facilitate achievement of the surveys Ongoing
objectives of reporting and resolution of Operational AN
deficiencies in the AFI Region, the | APIRG deficiency
Secretariat should take necessary action to | Secretariat database
bring the AANDD into operation.
Conclusion 20/12: | Civil/military That in order to facilitate civil/military
cooperation and | cooperation, States:
coordination States Effective civil- | APIRG/21 | Ongoing

a) Consider application of ICAO guidance

material including Circular 330 and share

such  material with their military
counterparts;

b) Adopt a Flexible Use of Airspace (FUA)
approach in establishing prohibited, restricted
or danger areas such that these areas are
established on a temporary basis, taking into
account the needs of civil aviation;

c) Establish a legal framework to support
effective coordination between civil and
military authorities;

d) Incorporate  element of civil/military
cooperation in the training syllabus of both
civil and military air traffic service
personnel; and

e) Constantly review the
prohibited, restricted or

existence  of
danger areas

military
cooperation
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1 2 3 4 5 7 8
pursuant to LIM/AFI (1988)
Recommendation 2/21.
Note: This Conclusion replaces APIRG
Conclusion 19/55
Conclusion 20/13: | Resolution of That:
safety issues in South Sudan Airspace safety | 31 March Done
the airspace over a) South Sudan be urged to take necessary 2016
South Sudan measures as matter of urgency, to effectively
address safety issues in the airspace as Effective
identified by users and ICAO; . .
b) ICAO and AFCAC are requested to continue ICAO assistance to Ongoing
engagement with South Sudan in order to AFCAC South Sudan APCC/
make the assistance being provided more APIRG/21
effective; and Effective meetings
South Sudan coordination of
c) Urge partner States and Organizations | Partner assistance to Ongoing
supporting South Sudan in the fields of civil | States/Organiz | South Sudan
aviation to work more closely with ICAO in | ations
order to consolidate their efforts and realize
synergies in addressing the safety issues.
Conclusion 20/14: | Regional PBN That:
Implementation APIRG Updated AFI APCC/ Ongoing
Plan a)  The Regional PBN Implementation Plan Secretariat PBN APIRG/21
should be updated based on ASBU block Implementation | meetings
timelines; APIRG Plan
b)  The updated Regional PBN Implementation . . .
Plan be submitted to the APIRG Projects Secretariat Harmonized Ongoing
Coordinating Committee (APCC) for APCC I_DBN .
endorsement on behalf of APIRG and implementation
forwarded to States to guide implementation. | States
Decision 20/15: Regional That, the APIRG Secretariat expedite the | APIRG March 2016 APCC/ Ongoing
Performance development of a Regional PBN Implementation | Secretariat APIRG/21
Based Strategy to speed up PBN implementation in meetings
Navigation relation to Assembly Resolution A37-11 global
(PBN) goals, through coordinated efforts of stakeholders

Implementation
Strategy

including States, ICAO Regional Offices, AFCAC,
and airspace users (AFRAA, IATA).
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Conclusion 20/16: | Optimization of | That, in order to attain optimum benefits from the
the functions of | AFPP and to effectively support progress in the
the African implementation of PBN in the region:
Flight Procedure | @  African States are urged to approach the | giaieg States APCC/ Ongoing
programme AFPP 1o establish how best they could participation in | APIRG/21
AEPP participate in the Programme and to benefit the AEPP ti
( ) from its establishment; and € meetings .
b)  The AFPP take concerted effort to provide Ongoing
information and sensitize States on taking AFPP
advantage of its establishment and
functions and services.
Conclusion 20/17: | Support to the That, in order to provide the AFPP with resources
African Flight to effectively discharge on its mandate:
Procedure ) African Stat dt d qualified States Support to
Programme a rican States are urged to second qualifie AFPP Onaoin
g staff to the AFPP; and going
b) Member States of the AFPP are urged to pay .
their contributions to the AFPP timeously at AFPE - Ongoing
the beginning of the year or as arranged with sustainability
the AFPP.
Conclusion 20/18: | Comprehensive | That, in order to effectively and sustainably
measures to address the AFI RVSM safety levels, AFI States
improve the AFI prioritize the effective implementation of the
RVSM safet following measures: Onaoin
levels y a) Incorporate Strategic Lateral Offset gong
Procedures (SLOP), noting the safety
benefits thereof even where surveillance States g]\ilgsjzdirspace QEICR% 1
has been implemented,; : )
b)  Ensure adequate safety assessments, with safety against meetings

particular attention to crossing points,
before implementing new ATS routes;

c) Take necessary action to improve reporting
and investigation of incidents;

d) Prioritise the implementation of ATS Inter-
facility Data Communications (AIDC) to
reduce coordination failures between FIRs;
and

e) Regulators to strictly enforce SARPs and
regulatory provisions relating to aircraft

agreed TLS
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RVSM approvals and operations.
Conclusion 20/19: | Implementation | That AFI States:
of SLOP
a) As a matter of urgency, should take | Sigtes Increased APCC/ Ongoing
necessary measures in implementing RVSM airspace | APIRG/21
strategic lateral offset procedures (SLOP) safety against meetings
to ensure compliance with the provisions in
PANS-ATM (Doc 4444, Chapter 16) and agreed TLS
ICAO Circular 331; and
b) Seek assistance from ICAO or the ARMA
as necessary to ensure that the related
publication meet the relevant ICAO
provisions.
Conclusion 20/20: | Restoration of That States/ANSPs should as a matter of priority | States with low | Effective AFS 30
the performance | endeavor to restore the performance of | performance operational September
of AFS circuits | Aeronautical Fixed Services (ATS/DS and AFTN) | circuits requirements 2016
circuits.
Decision 20/21: Adoption of the | That the AFI AMHS Manual and IP Infrastructure | APIRG AMHS manual | APIRG/20 | Done
AFI AMHS Test Guidelines are adopted as attached at
Manual and the | Appendices 2.4.1Aand 2.4.1B. IP infrastructure
AFI IP guidelines
infrastructure
test guidelines
Conclusion 20/22: | Implementation | That StatessANSPs develop/revise their AMHS | States AMHS  MoUs | APCC/
of AMHS implementation plans and establish bilateral signed between | APIRG/21
Memoranda of Understanding (MoUs) for the Stats meetings
interconnection of AMHS systems and inform the
ICAO Regional Offices for updates of the AFI
AMHS implementation.
Conclusion 20/23: | Upgrade of That, in order to eliminate the ground/ground States AMHS capable | APCC/
VSAT backbone | limitation of the speed of the current circuits infrastructure APIRG/21
to support the experienced during trials undertaken by ANSPs meetings

interconnection
and operation of
AMHS

(ATNS, ASECNA), the current VSAT based
ground/ground communication backbone be
upgraded to support the interconnection and
operation of AMHS.
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Conclusion 20/24: | Establishment of | That:
a Project Team
for the a) A Project Team comprised of Cabo Verde (as | APIRG Effective  and | APCC/
implementation Team Leader), Ghana, ASECNA, South sustainable data | APIRG/21
of a data link Africa, Seychelles, AFRAA and IATA be link monitoring | meetings
established to identify and propose the main -
centl.'al . functions of an AFI DL/CMRA, the mechanism
monitoring and appropriate organizational framework and a
reporting agency suitable cost effective funding mechanism; and
(DL/CMRA) b) The Project Team Leader should provide a
report of the activities of the project, which are
to be mainly done through electronic
conferences to the Secretariat for submission to | Project Team
the APCC and the outcome should
subsequently be submitted to APIRG/21.
Conclusion 20/25: | Sharing of study | That:
on GNSS a) States/ Organization who have undertaken | States Sharing of 31
studies and trials on GNSS should share their informationon | December
results to inform the impact analysis of an AFI ;
GNSS/SBAS to be completed pursuant to Snlgstﬁ aSIZUdIeS 2016
APIRG Conclusion 19/29, covering
operational, technical, environmental and
economic aspects for this GNSS augmentation
system;
b) AFCAC Regional offices should pursue the | AFCAC AFI 31
search for the funding of an impact analysis GNSS/SBAS December
related to GNSS/SBAS implementation in AFI impact analysis | 2016
Region; and Regional
c) AFCAC convene a regional Meeting to address | AFCAC Meeting on | 31
GNSS implementation issues in the AFI GNSS December
Region. 2016
Conclusion 20/27: | Assignment of That in order to prevent conflicts in SSR Mode S
SSR Mode S operation in the overlapping coverage airspaces:
interrogator a) States/Organizations send to the Secretariat, States Coordinates of | 29
; e not later than 29 February 2016, the ;
Igggélsfler (n coordinates of their SSR Mode S stations and SSR/S stations gg?guary

refer to their respective accredited ICAO
Regional Office for the assignment of SSR
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Mode S Interrogator Identifier (11) code; and
b) ICAO finalize the data base and the software ICAO Software  tool
for SSR Mode S Interrogator Identifier (I1) for I code | APIRG/21
code assignment. assignment and
management
Decision 20/28: Adoption of the That the AFI 1l code planning criteria and
AFI Il Code procedures attached in Appendices 2.4.2A and | APIRG Planning criteria | APIRG/20 | Done
assignment 2.4.2B are adopted. States for 11 codes
criteria and the
AFI 11 codes
assignment
manual
Conclusion 20/29: | Continued That, in accordance with the ICAO spectrum
support to ICAQ | strategy, policy Statements and related information
Position as contained in the Handbook on Radio Frequency
Spectrum Requirements for Civil Aviation (Doc
9718):
a) States /Organizations continue to support
ICAO position for WRC in particular on
agenda item of high importance to the safe
operation of aircraft by participation in the
national and regional/sub regional preparatory
Meetings for ITU WRC Meetings; and States Support to | WRC/19
b) The Secretariat reinforce the coordination of Secured (2019)
the initiatives that will ensure the alignment of aeronautical
their national position with ICAO position for frequency
WRC. spectrum
Conclusion 20/30: | Protection of C That in accordance with Resolution 154 (Rev.
band spectrum WRC-15), States /Organizations take the
appropriate  measures in order to ensure the
protection of the satellite C-band operated by the
AFI VSAT networks:
a) Registration of the aeronautical VSAT Registered . APCC/
frequencies in the States register held by | States VSAT stations/ | APIRG/21
the national authorities of regulation of | Organizations | frequencies meetings

telecommunication; and
b) Follow-up with the concerned authorities in
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the States to further register the frequencies
in the ITU Master International Frequency
Register (MIFR).
Conclusion 20/31: | Reinforcement That in order to ensure an effective implementation
of the Capacity of the APIRG identified projects:
of AFI CNS L .
Personnel a) States /Organization should pursue their States Training of CNS | APCC/
efforts in developing CNS personnel capacity personnel APIRG/21
building through consolidated training plans .
and programmes. In doing so, they should meetings
make optimum use of available expertise in
the AFI Region; and
b) ICAO should continue to support CNS | ICAO Regional | Regional APIRG/
personnel  capacity  building  through | Offices workshops/semi
workshops and seminars. nars
Conclusion 20/32: | Coordination for | That in the framework of its new structure and | APIRG Coordinated APCC/
air navigation project based approach, APIRG should establish implementation | APIRG/21
service planning appropriate  mechanisms to ensure efficient of ANS | meetings
and coordination of planning and implementation of air requirements
implementation navigation services (AGA, AIM, ATM, CNS, SAR
and MET).
Conclusion 20/33: | Implementation | That States which have taken the initiative of the | States Harmonized APCC/
of AN-Conf/ 12 | AFI-CAD concept of implementing Centralized transition from | APIRG/21
Rec. 3/8 (c) AIS databases should ensure compliance with the AIS to AIM meetings
provisions of AN-Conf/12 Recommendation 3/8(c)
calling for intraregional and interregional
cooperation for an expeditious transition from
aeronautical  information  service (AIS) to
aeronautical information management (AIM) in a
harmonized manner and use of digital data
exchange and regional or sub regional AIS
databases as an enabler for the transition from AIS
to AIM.
Conclusion 20/34: | Inter-operable That States should ensure the compatibility of the | States Interoperable APCC/
Systems and various versions of AIXM databases and AIXM database | APIRG/21
Data integration of the different aeronautical data meetings

domains to facilitate implementation of a system
wide information management (SWIM), under
ASBU BO0-DATM element on AIXM in the AFI
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Region.
Conclusion 20/35: | Planning and That States should ensure that the planning and | States Interregional APCC/API
implementation implementation of AIM in the region, is coherent coordination of | RG/21
of AIM and compatible with the developments in adjacent AIM meetings
regions, and is carried out within the framework of implementation
the ATM Operational Concept, the Global Air
Navigation Plan.
Decision 20/36: AIM Personnel | That APIRG should consider developing AIS/AIM | APIRG AIM proficiency | APIRG/21 | Done
competency in competency provisions and monitoring
the AFI Region mechaqisms to guide harmonized frarr_ley\{ork for
qualifying AIM personnel through initial and
periodic assessments as per ICAO Annex 15 para
3.7.4 requirement.
Decision 20/37: Status of That, the Secretariat incorporate the work | APIRG Implementation | APCC/ Done
Implementation | programme of the AFI Meteorological Sub-Group | Secretariat of MET APIRG/21
of the MET/SG (MET/SG) in the work programme of the new requirements meetings
Work APIRG Infrastructure and Information
Programme Management Sub-group (IIM/SG).
Conclusion 20/38: | AFI Air That the updated Air Navigation Report Form | APIRG Updated ANRF | APIRG/20 | Done
Navigation (ANRF) at Appendix 2.6B be adopted for ASBU for BO-AMET
Report Form BO-AMET module in the AFI Region. module
(ANRF) for BO-
AMET Module
Decision 20/39: Amendment to That the AFlI  Air Navigation  System Done
the AFI Air Implementation Action Plan be amended as
Navigation provided in Appendix 2.6C to this report.
System
Implementation
Action Plan
Conclusion 20/40: | Qualification of | That, States put in place mechanisms to | States Effective APIRG/21 | Ongoing
Personnel ensure personnel performing safety oversight oversight of
Performing functions of the aeronautical meteorological aeronautical
Safety Oversight | service in the AFI region, are adequately MET

functions of the
Aeronautical
Meteorological

qualified and competent as stipulated in
Annex 19 to the Chicago Convention and
report progress to APCC and status report to
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Service the next meeting of the APIRG (APIRG/21).
Conclusion 20/41: | Participationin | That AFl States be encouraged to participate | States Participationin | APIRG/21 | Ongoing
the activities of in the activities of the future Expert Group on MET Expert
the future the implementation of the system wide Group on
Expert Group on information management (SWIM) in the MET SWIM
field.
the
implementation
of MET related
SWIM Activities
Conclusion 20/42: | Recent WAFS That:
and SADIS States Verification of | APIRG/21 | Ongoing
developments a)  AFI States are encouraged to regularly obtain BRIB2 CAT
information on the verification of WAFC and CB forecast
London GRIB2 CAT and CB forecast data; data
b) SADIS Users in the AFI region:
1) Contact their SADIS Workstation States SADIS software | APIRG/21
software provider to seek information updated Done
regarding future updates and to take
advantage of the enhancements
including the provision of traditional
alphanumeric OPMET data at 1 minute Backup systems
intervals; and States to SADIS APIRG/21 | Done
2) Establish and regularly test backup
accounts with the alternative provider to
be used in the event that their normal
service in accordance with the AFI
ANP, is not available.
Conclusion 20/43: | Action plan to That:
remove air ) o o
navigation a) ICAO Regional Offices in Dakar and Nairobi, | |CAO Regional | Updated MET | 31 March | Ongoing
deficiencies in update the air navigation deficiencies in the Offices deficiency list | 2016
the MET field MET field in the remaining non-visited AFI

States;
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b) AFI States where deficiencies still persist, States Corrective APIRG/21 | Done
endeavour to establish and implement an action action plans
plans aimed at removing air navigation
deficiencies in the MET field; and
c) AFI Regional OPMET Data Banks (RODBS)
present statistics on availability of OPMET RODBs OPMET. data | Quarterly Done
data, using the following thresholds: “above availability oras
97% availability, between 50% and 97% required
availability and below 50% availability”.
Conclusion 20/44: | Transition Plan | That, the information given in Appendix 2.6D to | APIRG Digital OPMET | APIRG/20 | Done
for handling this report, is endorsed as the Transition Plan for | States information
OPMET handling OPMET Information in Digital Format in
Information in | the AFl region.
Digital Format in
the AFI region
Conclusion 20/45: | Training That the WMO, in coordination with ICAQO, assist | WMO Ongoing
Seminars to AFI States in implementing OPMET Information | |CAQO
develop exchange in Digital format by conducting regional
capability training seminars and workshops in order to:
building for N
. ) increase awareness of users of the AFI ,
handling . Meteorological Bulletin Exchange (AMBEX) States States APIRG/21
OPMET data in units, on the exchange of OPMET data in awareness  on
dlgltal format In d|g|ta| format; and dlgltal OPMET
the AFI region b) expedite the implementation of the AFI exchange
Transition Plan for handling OPMET Transition plans
Information in Digital Format. for digital | APIRG/21
OPMET
handling
Decision 20/46: Updating the That, the documents given at Appendix 2.6E and | APIRG 10™ EDITION | APIRG/20 | Done
AFI regional 2.6F to this report, are endorsed as the 10" edition | States OF AFI
SIGMET Guide | of the AFI regional SIGMET Guide and the SIGMET Guide
and AMBEX updated AMBEX Handbook, 7th Edition -
Handbook Amendment 4, respectively. Updated
AMBEX

Handbook




APIRG/21

Appendix 1C
Conclusions/ Title of Text of Conclusion/Decision Responsibility | Deliverable Report/ Status
Decisions No. Conclusion/ Completio
Decision n date
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Conclusion 20/47: | Application and That:
Development of APIRG AFI eANP APIRG/20 | Done
the AFI eANP a) APIRG apply the new Regional Air | gtates Template
Navigation Plan Template approved by the
X !rCrZ]A(; Counc_il; and 29
e Secretariat: A
: 1) Finalize AFlI eANP Volumes I, Il and APIRG . Finalized AF February
Il in coordination with States by 29 | Secretariat eANP Volumes | 2016
February 2016, based on the material I, 11and 11
developed by APIRG Sub-groups; and
2) Initiate the corresponding proposals for AFI eANP 31 March/
amendment as  per applicable | APIRG approved April 2016
procedures. Secretariat
States
Conclusion 20/48: | Revised APIRG | That the APIRG Secretariat:
Procedural
Handbook a) Circulate the draft revised APIRG | APIRG APIRG 31
Procedqral Handbook to APIRG members | gecretariat Procedural January
for their comments arld inputs not later States Handbook 2016
than 29 February 2016; and - .
b) Finalize and publish the final version of the reVIseEi_ with
revised APIRG Procedural Handbook by | APIRG States” Inputs 29
30 March 2016. Secretariat New edition of | February
APIRG 2016
Procedural
Handbook
Conclusion 20/49: | Projects That: Implementation
Identification a) The initial set of projects identified by | APIRG Projects for Air | 31 Done
and APIRG ShUb'grhOlX’S asds_hOWZ 4at8 pri”géx Navigation December
; 4.4.8A throu endices 4.4.8B, 4.4.8C,
_Implementatlon 4.4.8D1, 4.4.89D2, 5)f)4.8D3, 4.4.8E1, 4.4.8E2 . 2015
issues i APIRG Project
b) %1%4'3;3?;::%? dc()jztl?ll)p a consolidated Catalogue for
catalogue of all identified projects, using a ICA_‘O Regional each_ area of 31 March
standard format, to be endorsed by the | Offices routing 2016
APCC. In doing so, projects should be | APCC Resource

structured according to applicable areas of
routing;

mobilization for
APIRG projects
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Appendix 1C
Conclusions/ Title of Text of Conclusion/Decision Responsibility | Deliverable Report/ Status
Decisions No. Conclusion/ Completio
Decision n date
1 2 3 4 5 7 8
c) The APIRG through its APCC explore APIRG/21
assistance and funding mechanisms in | APIRG/APCC
cooperation with regional and sub-regional
organizations such as the African Union, the
African  Civil Aviation = Commission,
Regional Economic Communities (RECs)
and financial institutions; and
d) The ICAO Regional Offices, AFCAC and Coordinated APIRG/21
AFRAA pursue interregional coordination | ICAO Regional | implementation
to achieve harmonization and | Offices of air navigation
interoperability of air navigation systems, as | AFCAC systems
well as seamless air transport operations | AFRAA

across the regions.
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