	[CUBA]   ASBU Air Navigation Reporting Form (ANRF)

	PIA
	4
	Block - Module
	B0 - CDO
	Date
	November 30, 2016

	Module Description:  Performance-based airspace and arrival procedures allowing aircraft to fly their optimum profile using continuous descent operations (CDOs). This will optimize throughput, allow fuel efficient descent profiles, and increase capacity in terminal areas.

	Element Implementation Status

	1
	Element Description:
Procedure changes to facilitate CDO
	Date Planned/Implemented
Dec.2016/Jul.2017
	Status
Parcialmente
Implementado

	
	Status Details
Implementados para 5 aeropuertos, planeados 5 aeropuertos para Julio 2017 MUHA MUVR MUCL MUMZ MUCU (total10 aeropuertos)

	2
	Element Description
Route changes to facilitate CDO
	Date Planned/Implemented
Dec.2016/Jul.2017
	Status
Parcialmente
Implementado 

	
	Status Details
El proceso de diseño fue completado, pendiente de validación y publicación planeado para Julio 2017

	3
	Element Description
[bookmark: _GoBack]PBN STARs
	Date Planned/Implemented
Dec.2016/Jul.2017
	Status
Parcialmente
Implementado

	
	Status Details
Implementados para 5 aeropuertos, planeados 5 aeropuertos para Julio 2017 MUHA MUVR MUCL MUMZ MUCU (total10 aeropuertos)

	Achieved Benefits

	Access and Equity


	Capacity


	Efficiency


	Environment


	Safety


	Implementation Challenges

	Ground system Implementation


	Avionics Implementation


	Procedures Availability


	Operational Approvals


	Notes
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