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PIA 3 Block - Module B0 - ASUR Date July 31,2019 

Module Description:  To provide initial capability for lower cost ground surveillance supported by new 

technologies such as ADS-B OUT and wide area multilateration (MLAT) systems. This capability will be expressed 

in various ATM services, e.g. traffic information, search and rescue and separation provision. 

Element Implementation Status 

1 Element Description: 

ADS-B 
Date Planned/Implemented 
Diciembre 2020 

Status 
Desarrollo 

Status Details 
Pendiente a la conclusión de la modernización del Sistema de representación y procesamiento automático 

(Radcon-M) 

2 Element Description: 

MLAT 
Date Planned/Implemented 

MUHA Diciembre 2019 

 

MUVR Diciembre 2019 

Status 
Desarrollo 

 

Desarrollo 

Status Details 
Pendiente a la conclusión de la certificación por la Autoridad Aeronáutica y a la  modernización del Sistema de 

representación y procesamiento automático (Radcon-M) 

Achieved Benefits 

Access and Equity 

 

Capacity 

 

Efficiency 

 

Environment 

 

Safety 

 

Implementation Challenges 

Ground system Implementation 

 

Avionics Implementation 

 

Procedures Availability 

 

Operational Approvals 

 

Notes 
 

 


