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[CUBA]  ASBU Air Navigation Reporting Form (ANRF) 

PIA 4 Block - Module B0 - CCO Date July 31, 2019 

Module Description:  To implement continuous climb operations in conjunction with performance-based 

navigation (PBN) to provide opportunities to optimize throughput, improve flexibility, enable fuel-efficient climb 

profiles, and increase capacity at congested terminal areas. The application of PBN enhances CCO. 

Element Implementation Status 

1 Element Description: 

Procedure changes to facilitate CCO 
Date Planned/Implemented 
MUHA  Oct.2017 

 

MUVR   Oct.2017 

Status 
Implementado 

 

Implementado 

Status Details 
 

2 Element Description: 

Airspace changes to facilitate CCO 
Date Planned/Implemented 
MUHA  Oct.2017 

 

MUVR   Oct.2017 

Status 
Implementado 

 

Implementado 

Status Details 
 

3 Element Description: 

PBN SIDs 

Date Planned/Implemented 
MUHA  Oct.2017 

 

MUVR   Oct.2017 

Status 
Implementado 

 

Implementado 

Status Details 
 

Achieved Benefits 

Access and Equity 

N/A 

Capacity 

N/A 

Efficiency 

Reducción del consumo de combustible. 

Environment 

Reducción de emisiones de CO2 a la atmosfera. 

Safety 

Trayectorias de vuelo más coherentes. Reducción del número de transmisiones de radio necesarias. Menor carga de 

trabajo para pilotos y controladores de tránsito aéreo. 

Implementation Challenges 

Ground system Implementation 

N/A 

Avionics Implementation 

La tecnología necesaria incluye para la aeronave que realiza 

Procedures Availability 

Están disponibles los materiales guías de referencia  

Operational Approvals 

N/A 

Notes 
 

 


