	Dominican Republic ASBU Air Navigation Reporting Form (ANRF)

	PIA
	2
	Block - Module
	B0 - DATM
	Date
	November 1, 2016

	Module Description:  The initial introduction of digital processing and management of information through, aeronautical information service (AIS)/aeronautical information management (AIM) implementation, use of aeronautical exchange model (AIXM), migration to electronic aeronautical information publication (AIP) and better quality and availability of data.

	Element Implementation Status

	1
	Element Description:
Aeronautical Information Exchange Model (AIXM)
	Date Planned/Implemented
December 2017
	Status
Ongoing

	
	Status Details
The introduction of digital processing and digital management of information using the aeronautical information exchange model (AIXM) has been initiated, but not complete.  

	2
	Element Description:
eAIP
	Date Planned/Implemented
December 2017
	Status
Ongoing

	
	Status Details
Implementation of eAIP has been initiated, but not completed.  The effort is ongoing.

	3
	Element Description:
Digital NOTAM
	Date Planned/Implemented
December 2017
	Status
Ongoing

	
	Status Details
The Digital NOTAM has been implemented.  More than 400 airports are capable of producing Digital NOTAM.

	4
	Element Description:
eTOD
	Date Planned/Implemented
December 2017
	Status
Ongoing

	
	Status Details
Plans in place to provide AIXM 5.1 obstacle point data in WGS-84. 

	5
	Element Description:  WGS-84
	Date Planned/Implemented
December 2013
	Status
Implemented

	
	Status Details
Currently a subset of Aeronautical Information and specific aeronautical products are disseminated in WGS-84. Plans in place to disseminate all aeronautical information in AIXM 5.1 WGS-84.

	6
	Element Description:
QMS for AIM
	Date Planned/Implemented
December 2010
	Status
Implemented

	
	Status Details
IDAC has implemented ISO 9001:2008 quality management system (QMS) since 2010 in all Air Navigation Services and recently migrated to ISO 9001:2015. In AIM, aids to standardizing processes for the verification of aeronautical data to allow any data anomalies or errors to be detected by root cause, corrected and communicated.  

	Achieved Benefits

	Access and Equity
None.

	Capacity
None.

	Efficiency
Fewer or no errors in AIM data since the system implementation.

	Environment
[bookmark: _GoBack]Reduction of paper and toner consumption, due to digital information publications.

	Safety
No report.

	Implementation Challenges

	Ground system Implementation
None

	Avionics Implementation
None

	Procedures Availability
None

	Operational Approvals
None

	Notes
None
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