	TRINIDAD AND TOBAGO ASBU Air Navigation Reporting Form (ANRF)

	PIA
	3
	Block - Module
	B0 - FRTO
	Date
	30th NOVEMBER, 2016

	Module Description:  Allow the use of airspace which would otherwise be segregated (i.e. Special Use Airspace) along with flexible routing adjusted for specific traffic patterns. This will allow greater routing possibilities, reducing potential congestion on trunk routes and busy crossing points, resulting in reduced flight lengths and fuel burn.

	Element Implementation Status

	1
	Element Description:
CDM incorporated into airspace planning
	Date Planned/Implemented
December 2017
	Status 
To be
Implemented

	
	Status Details
Piarco PBN plan completed March 2015. Redesign of Upper level routes. Creation of STARs and SIDS, CCOs, CDOs. CDM with adjacent FIRs and TMAs within the Piarco FIR.

	2
	Element Description:
Flexible Use of Airspace (FUA)
	Date Planned/Implemented
June 2017
	Status
N/A

	
	Status Details
[bookmark: _GoBack]TRINIDAD AND TOBAGO  has  redesigned  the use of its national airspace since 2012 and it is an ongoing process

	3
	Element Description:
Flexible route systems
	Date Planned/Implemented

	Status


	
	Status Details
This is being offered to airlines based on requests at this time. KLM Royal Dutch Airlines utilizing direct routes within the Piarco FIR.

	4
	Element Description:
CPDLC used to request and receive re-route clearances
	Date Planned/Implemented
July 7th 2016
	Status
Implemented

	
	Status Details


	Achieved Benefits

	Access and Equity


	Capacity


	Efficiency


	Environment


	Safety


	Implementation Challenges

	Ground system Implementation


	Avionics Implementation


	Procedures Availability


	Operational Approvals


	Notes







