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SUMMARY

This Working Paper presents the activities of the AIS Committee since
thelast E/CAR IWG Mesting.

1. Introduction

11 There were no formal meetings of the AIS Committee since the last ECWG Meeting.

However, telephone contact and discussions took place with Trinidad and Tobago and with Intercaribbean
Aeronautica Telecommunications Ltd on matters pertaining to the respective agencies. Following is a
summary of the discussions.

2. Conclusion 26/7 - AlS Integrated Automation /System and AlS Quality Assurance
Implementation Plan.
a) I mplementation of the Al S Automation Plan.

21 Trinidad and Tobago, the AFTN centre for the ECAR is continuing the process towards

the full implementation of the AlIS Automation Plan. At present, there is a limited automated NOTAM
database for the retrieval of NOTAM and checklist. However, this system does not meet the requirements
with respect to the common procedures for interrogating NOTAM databases as contained in the Common
Operating Procedures Manual for an Integrated AIS System in the CAR/SAM Region. It is expected that
this shortcoming will be corrected by November 2004.

2.2 Trinidad and Tobago will be submitting a paper on this issue at the upcoming EFCARWG
Mesting in Antigua.

b) Implementation of the AlS Quality AssurancePlan.
23 ECAR States are till in the dark as to the way forward with the implementation of the

AIS Quality Assurance Plan. No information has been forthcoming as regards the commitment by the
ICAO NACC Regional Office in providing guidance to States for the implementation of the Plan, as was
expected to come out of the AISMAP SG/8 meseting held in ICAO Lima office, 22 to 26 July 2002.
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3. Conclusion 26/9- E-Mail Support for AlS.
31 The provision of fecilities for E-Mail support for States in the ECAR area will be given

active consideration by Intercaribbean Aeronautical Communications Ltd (IACL) during the 3¢ quarter of
this year. |ACL has pledged that implementation of the Email support should occur during the 4"
quarter of 2003.

4. Concluson 26/10 - Adopt the inventory Questionnaire for the WGS-84
Implementation Status.

4.1 Individual States have been contacted reference the completion of thisitem. To date only
Martinique has completed and submitted the questionnaire.  Trinidad and Tobago has partialy completed
and will endeavour to have the forms fully completed by the beginning of the meeting in Antigua.

Barbados has not completed the form but will try to do so in time for the meeting. No definite
information as to the status of the forms has been received from Grenada, St Kitts, St. Lucia nor St.
Vincent and the Grenadines.
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