METSG12 - APPENDIX 5B

APPENDIX 5B: STATUS OF IMPLEMENTATION OF THE AFI OPMET MANAGEMENT TASK FORCE (MTF) WORK PROGRAMME
Task Source | Recent Progress Status of Implementation Final Result
(completion)
Next milestone and its deadline
. . . IAPIRG/16 ) Finalize specific amendments of the AMBEX @) Implementation by States OPMET
Examine the existing and any new requirements . .

) . IDécision. Handbook by APIRG/20 underway exchange in AFI
for. OPMET exchange in AFI and ac.ljac.ent 16/54 b) Develop back up procedures for the AFI b) Still under development by the | .4 adjacent
regions and assess the feasibility of satisfying RODBs (2014) RODBs (expected completion regions. improved
these requirements, taking into account the by 2013) glons, mmp
availability of the data;

Keep under review the AMBEX scheme and APIRG/ 16 c) the AMBEX scheme reviewed by a Core c) Reviewed and submitted to Exchange of
Décision. Team and report to MTF/6 MET/SG/12 OPMET
other OPMET exchange schemes and prepare 16/54 d) Continuous review of the AMBEX scheme d) Continuous basis information
proposal for updating the optimizing of the
. through AMBEX,
schemes; )
improved
. IAPIRG/16 ) The related Chapter of the AMBEX Handbook g) Implemented by MTF/S Efficient inter-
Review and wupdate the procedures for Décisi reviewed ( July 2013) < onal OPMET
. . écision. regiona
1nte.rreg.1'0nal OPMET 'exchange and ensure the 16/54 f) SADISOPSG/18 Concl. Reviewed f)  Implemented by MTF/5 exchanges and
availability of the required AFT OPMET data for g) Continuous review of the procedures g) Continuous basis availability of
the AFS satellite broadcast (SADIS); h) sglr)l;SOPSG/ 19 Concl. Review (2014): h) Yearly basis AFI OPMET on
SADIS, improved
K . . . APIRG/16|i) The related Chapter of the AMBEX i) Implemented by MTF/5 Regional
eep under review and provide timely .. : : .
) . . IDécision. Handbook reviewed and updated (Sept. guidance material
amendments of the regional guidance materials 2010 -
16/54 ) for the issuance of

on the OPMET exchange; to ensure that

J)

These chapters will be reviewed by the Core

j) implemented by MTF/6
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Task Source | Recent Progress Status of Implementation Final Result
(completion)
Next milestone and its deadline

guidance material covers procedures for the Team OPMET
exchange of all required OPMET data types: k) Continuous review k) Continuous basis established and
SA, SP, FT, WS, WC, WV, FK, FV, UA; improved
Conduct trials and develop procedures for APIRG/ 16]) procedures for monitoring aqd management |l) Implemented by MTF/2 SIGMET

tor J ¢ of the OPMET Décision. of the OPMET exchange reviewed (Sept exchange and
monitoring and management of the .

'g a8 _ _ N6/54 2010) m) Implemented in 2008/2012 management of
exchange; to foster implementation of quality m) SIGMET Tests conducted yearly (since 1) To be implemented b other OPMET
management of OPMET data by the AMBEX Nov./2008 to Nov. 2012) Novembfr 2013 Y ’
centres and the RODBs; and n) Three SIGMET Tests planned for November enhanced

2013 0) Not implemented yet,
0) A joined OPMET monitoring by the procedures for
RODBs every three months: end of implementation endorsed by
March, June, September and October APIRG/18
p) Assessment of the RODBs during yearly |p) Implemented by MTF/4 in
meeting 2012, yearly basis
Prepare regional plan for the transition to XML APIRG/ q) Final decision on fpture OPMET XML q) Development of transition A regional
; . .. ) 16 coded format awaited from MET Div Plan postponed OPMET format
coded OPMET information in coordination with . 2014 -
o . Decisio ( ) transition plan
the relevant APRIG contributing bodies. o 16/54 r) AFI Regional Plan to be prepared after established
' the adoption by the MET Div Meeting ) ) Plan to be prepared by MTF in
2015
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Task Source | Recent Progress Status of Implementation
Next milestone and its deadline
. . . APIRG/16 - -
Examine the existing and any new requirements Décisi c) Finalize specific amendments of the AMBEX e) To be endorsed by APIRG/20
. . écision.
for. OPMET exchange in AF I and ac.ljac.ent 16/54 Handbook by APIRG/20 f) Completed: Back up procedures of the
regions and assess the feasibility of satisfying d) Develop back up procedures for the AFI RODBs RODBs developed (APIRG/19/43).
these requirements, taking into account the (2014)
availability of the data;
. APIRG/16 . :
Keep under review the AMBEX scheme and [ =~ " a) the AMBEX scheme reviewed by a Core Team [a) Completed: Review endorsed by
other OPMET exchange schemes and prepare IIDGC/CSIEIOH‘ which will report to next MTF meeting MET/SG/12
proposal for updating the optimizing of the b) Continuous review of the AMBEX scheme b) Continuous basis
schemes;
. APIRG/16

Review and wupdate the procedures for Décisi a) The related Chapter of the AMBEX Handbook a) Completed: Implemented by MTF/5
. . écision. ;
interregional OPMET exchange and ensure the 16/54 reviewed ( July 2013) b) Completed: Implemented by MTF/5
availability of the required AFI OPMET data for b) SADISOPSG/18 Concl. Reviewed Conti basi
the AFS satellite broadcast (SADIS); . . ) Continuous basis

c) Continuous review of the procedures . .

d) Continuous basis
d) SADISOPSG/19 Concl. Review (2014): yearly
. . . APIRG/16
Keep wunder review and provide timely Décisi a) The related Chapter of the AMBEX Handbook a) Completed: Implemented by MTF/5
. . . écision. :

amendments of the regional guidance materials 16/54 reviewed and updated (Sept. 2010) b) Completed: implemented by
on the OPMET exchange; to ensure that b) These chapters will be reviewed by the Core Team MET/SG/12
guidance material covers procedures for the . . . .

¢) Continuous review c) Continuous basis

exchange of all required OPMET data types:
SA, SP, FT, WS, WC, WV, FK, FV, UA;
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Task Source | Recent Progress Status of Implementation
Next milestone and its deadline
. APIRG/16 o
Conduct trials and develop procedures for Décisi a) procedures for monitoring and management of the [a) Completed: Implemented by MTF/2
. écision. :
monitoring and man.agement of. the OPMET 16/54 OPMET exchange reviewed (Sept 2010) b) Completed: Implemented in
exchange; to foster implementation of quality b)  SIGMET Tests conducted yearly (since Nov./2008 2008/2012
management of OPME.T data by the AMBEX to Nov. 2012) ) Completed: SIGMET Tests conducted
centres and the RODBs; and c) Three SIGMET Tests planned for November 2013 November 2013
d) A joined OPMET monitoring by the RODBs every |d) Not implemented yet: procedures for
three months: end of March, June, September and implementation endorsed by APIRG/18
October . .
e) Continuous basis
e) Assessment of the RODBs during yearly meeting
Prepare regional plan for the transition to XML APIRG/ a) Final decision on future OPMET XML coded a) Completed: Development of
coded OPMET information in coordination with 16 o format awaited from MET Div (2014) transition Plan prepared by
the relevant APRIG contributing bodies Decisio i i MET/SG/12
g . 0. 16/54 b) AFI Regional Plan to be prepared after the adoption
' by the MET Div Meeting ) b) To be endorsed by APIRG/20




