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STATUS OF IMPLEMENTATION 
 
AFI STATES: ATM CONTINGENCY PLANS 



	FIR/UIR
	Date submitted old version (End of 2014)
	Date updated CP submitted to ICAO 
	Does the CP include PHE?
	Does the CP include VACP?
	Has the CP been coordinated with adjacent FIRs?
	State’s target date for compliant CP
	Remarks

	Accra
	
	
	
	
	
	
	

	Addis Ababa
	8/2003
	
	
	
	
	
	

	Antananarivo
	3/2012
	
	No
	No 
	Not yet
	31/12/2015
	Not yet submitted

	Asmara
	5/2011
	
	
	
	
	
	

	Beira
	
	
	Yes, in draft form
	Yes, in draft form
	In the process
	30/06/2015
	

	Brazzaville
	
	
	
	
	
	
	

	Bujumbura
	
	
	
	
	
	
	

	Cape Town
	4/2011
	
	
	
	
	
	

	Dakar
	
	
	
	
	
	
	

	Dar Es Salaam
	
	
	
	
	
	
	

	Entebbe
	
	To be submitted in Feb 2015
	Yes, in draft form
	Yes, in draft form
	Not yet
	By June 2015
	Signing of revised LOAs, once coordinated

	Gaborone
	1/2013
	Not yet
	Yes, in draft  version
	Yes, in draft version
	Not yet
	30/04/2015
	Draft CP developed 

	Johannesburg
	4/2011
	
	
	
	
	
	

	Johannesburg Oceanic
	4/2011
	
	
	
	
	
	

	Harare
	12/2010
	28/02/105
	Yes, in draft form
	Yes, in draft form
	In the process
	31/03/2015
	

	Kano
	
	
	
	
	
	
	

	Khartoum
	9/2011
	
	
	
	
	
	

	Kigali
	
	
	
	
	
	
	

	Kinshasa
	
	
	
	
	
	
	

	Lilongwe
	
	
	
	
	
	
	

	Luanda
	
	
	
	
	
	
	

	Lusaka
	
	
	
	
	
	
	

	Mauritius
	4/2009
	
	
	
	
	
	

	Mogadishu
	2/2013
	
	
	
	
	
	

	Nairobi
	
	
	
	
	
	
	

	N’djamena
	
	
	
	
	
	
	

	Niamey
	
	
	
	
	
	
	

	Roberts
	
	
	
	
	
	
	

	Sal 
	
	
	
	
	
	
	

	Seychelles
	4/2009
	
	
	
	
	
	

	Windhoek
	
	
	
	
	
	
	

	Swaziland
	-
	18/02/2015
	Yes, in draft form
	Yes, in draft form
	In the process
	30/03/2015
	Refer to the FAJA FIR CP , however we have developed one which is in line with the RSA CP which shall be issued before March 30th 2015

	
	
	
	
	
	
	
	





--- END ---


Last Updated: 09 February 2015                                                                           Version 1.0

