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SUMMARY 
 
This Information paper presents the current status of the radar projects. 
 

 
 
1.  Introduction 
 
1.1  Three Radar data sharing projects exist in the E/CAR region.  Two of them are active; the 
first one aims at remoting radar data from Martinique to St Lucia and the second will remote radar data 
from Martinique to Piarco ACC.  The third one, the seamless common image, has been put in dormancy.   
 
2.  Discussion 
 
 Saint Lucia 
 
2.1 The remoting of radar data from Martinique to Saint Lucia is planned to be effective at 
the end of year 2006.  Due to the French DGAC reorganization in early 2006, the project leadership has 
been transferred to M. Sansovini, Director of Civil Aviation for the French Antilles and French Guyana.  
 
2.1.1  For this project, France provides the Saint Lucian radar displays as an international 
cooperation action as well as the associated equipment and installation at the Hewanorra and Georges 
Charles airports.  
 
2.1.2  The links for the transfer of data from Martinique to Saint Lucia and the training of 
personnel are funded by ECCAA. 
 
2.1.3  A RFP for the installation at both Saint Lucian airports has been launched by the project 
leader.  
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2.2 PIARCO ACC  
 
2.2.1  The remoting of radar data to Piarco ACC aims at providing the ACC with a radar image 
for the northern part of the West Indies.  
 
2.2.2  For this project, TTCAA is in charge of the terminal displays and of the transmission of 
data from Martinique to Trinidad.  The transportation of the data will be done through a dedicated line 
financed by TTCAA. 
 
2.2.3  A draft letter of agreement has been addressed by TTCAA to France.  French remarks on 
this draft will be sent shortly.  
 
2.2.4  This project is supposed to be operational at the end of year 2006. 
 
3.  Seamless image 
 
3.1  The implementation of a safety management system and quality assurance (ISO 
certification) for the E/CAR telecommunication network (basis of radar exchange), and the problems 
created by permanent lack of flight plans are time and effort consuming and are the first priorities for 
action. 
 
3.1.1  As a consequence, the common image project has been put in dormancy. 
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