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APPENDIX B

SAM/IG/7-WP/07

FOLLOW-UP OF ULTERIOR MEASURES OF RNAVS SAFETY PLAN TO REDUCE RISKS

Hazard specific —_ | =
component and 2 5 é o 8 8 S S <Zn ﬁ Eﬂ‘ % E 5 REMARKS
ulterior measures =g | a © SR R R R =
1. Non-RNAYVS aircraft flying on RNAVS routes
Inability of the
aircraft to maintain
RNAYVS route
1.1 RNAVS operational
approval of aircraft with YES * NO | YES | Venezuela: continuous
potential for approval.
Brazil: there are doubts as to
1.2 Direct access of whether this mitigating measure
ATS units to updated would be a problem that is not
database of RNAVS5- NO | NO NO | NO responsibility of the ATCO to
approved aircraft supervise airspace.
Venezuela: in process.
1.3 Improve Uruguay: in bidding process. New
surveillance in the VHF AM stations and AMHS
necessary areas moved in addition to SSR Mode S
(implement VHF, HF, NO | YES YES | YES | for Montevideo. With the acquisition
ADS-CPDLC, ADS-B, of 2100 ADS C will be
Radar and other types of implemented. Digital voice IP
communications) recently acquired.
1.4 Direct access of NO | NO NO | YES | Brazil: data base could be outdated.
ARO/AIS units to This mitigating measure would only
updated database of be possible if this data base were
RNAVS5-approved updated online by CADs.
aircraft Uruguay: both the SIIA and the en-
route navigation charts are updated
and regularly suffer amendments.
No data base for RNAVS approved
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aircraft is available.
Venezuela: radar coverage in all the
territory.

1.5 Training of
operators and air
navigation service
providers

NO

YES

NO

YES

Venezuela: in process.

1.6 Applicable
contingency procedures
upon identifying a non-
RNAYVS aircraft on an
RNAYVS route

NO

YES

NO

NO

Brazil: foreseen in AIP SUP Model
prepared for SAM/IG/6.

1.7 Updating and, if
applicable, development
of the Operational
Manuals of the ANSP,
incorporating the
appropriate procedures

NO

NO

NO

YES

1.8 Designate a
responsible party in
each State to maintain
the database of
RNAVS5-approved
aircraft

YES

NO

YES

Uruguay: Lovrich and Ledesma but
not in written.
Venezuela: safety.

Loss of

RNAYS capacity on

board

Inability of the
aircraft to maintain
the RNAVS route

2.1 Standardization of

operator procedures in

case of loss of RNAVS5
capability

NO

NO

NO

NO

Uruguay: in view that there is none
approved.
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2.2 Improve NO | YES YES | YES | Uruguay: in bidding process, new

surveillance in the VHF AM moved and AMHS.

necessary areas Recently acquired Voice IP.

(implement VHF, HF, Venezuela: radar coverage in all the

ADS-CPDLC, ADS-B, territory.

Radar and other types of

communications)

2.3 Applicable NO | YES NO | YES | Brazil: foreseen in AIP SUP Model

contingency procedures prepared for SAM/IG/6.

upon identifying an Venezuela: in continental flight

aircraft that has lost

RNAVS capability

2.4 Training of NO * NO | YES | Venezuela: continuous

operators, including

training of the crew in

the application of

contingency procedures

2.5 Training of air YES | NO NO | YES

navigation service

providers

2.6 ATC simulations NO | NO NO | YES | Brazil: ATC simulations will not be
necessary.
Uruguay: will be improved with a
simulator acquired by the IAA
(aeronautical training centre).

2.7 RNAYV system NO | NO | Uruguay: we have a surveillance

integrity oversight plan

plan. As approval is achieved,
integration to the plan will occur.
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GND NAVAID coverage
NO | NO NO Brazil: depends on the study to be

Inability of the carried out in order to determine

aircraft to maintain coverage and geometry of radio

RNAYVS route navigation aids.

Uruguay: in process.

3.1 Publish the areas - NO | Venezuela: next amendment to AIP

with no GND

NAVAIDS RNAVS

(DME/DME) and

VOR/DME coverage

3.2 Ensure an YES - - -

appropriate coverage

by:

. YES | NO - NO | Brazil: depends on the study to be

a) Implementing the . . .
required GND carried out in order to deterrmr.le
NAVAIDSs: or coverage apd geometry of radio

’ navigation aids.

b) Establish GNSS NO | YES YES | YES | Uruguay: in bidding process, new
and/or INS as VHF AM moved and AMHS.
requirement to use Recently acquired Voice IP
the route affected.

3.3 Improve YES | NO* NO | YES | Uruguay: specific training received

surveillance in the in acquired equipment, general

required areas training required on new

(implement VHF, HF, technologies, networks, fibber, IP

ADS-CPDLC, ADS-B, voice.

Radar and other types of

communications)

3.4 Training of NO | NO NO | YES

operators and air
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navigation service
providers

3.5 Updating and, if
applicable, drafting of
the operational manuals
of the ANSP,
incorporating the
appropriate procedures

NO

NO

NO

YES

Brazil: depends on the study to be
carried out in order to determine
coverage and geometry of radio
navigation aids.

NAVAID coverage failure

Inability of the aircraft
to maintain RNAVS
route

4.1 Standardisation of
operator procedures in
case the aircraft cannot
maintain RNAVS route

NO

NO

NO

4.2 Specific procedures
to be applied in case of
degradation of RNAVS
navigation capability of
the aircraft

NO

YES

4.3 Compliance with the
Maintenance plan for
the verification of
ground radio aids

NO

YES

Brazil: depends on the study to be
carried out in order to determine
coverage and geometry of radio
navigation aids.

4.4 Publish critical
GND NAVAIDS for
RNAVS routes

NO

NO

YES
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4.5 Updating and, if
applicable, drafting of
the operational manuals
of the ANSP,
incorporating the
appropriate procedures

NO

YES

Brazil: depends on the study to be
carried out in order to determine
coverage and geometry of radio
navigation aids.

4.6 Disseminating
information about solar
storms that might affect
the satellite and HF
systems

NO

NO

NO

Venezuela: will request to MET on
capacity to carry out this measure.

Volcanic eruption

Volcanic ash

Bolivia: not applicable.

Reduced availability
of the route network

5.1 Re-routing of air
traffic

NO

YES

YES

Uruguay: conventional ATS routes.

5.2 Training of
operators, including
training of the crew on
the application of
contingency procedures

NO

NO

Venezuela: in process

5.3 Determine ATC
sector capacity

YES

NO

NO

Venezuela: in process

5.4 ATFM

YES

NO

NO

Venezuela: in process

5.5 Updating of LOAs
between MET/ATM
services

NO

NO

YES

5.6 Develop regional
contingency procedures

NO

YES

Venezuela: LOAs adjacent States.

5.7 Alternate routes

YES

YES

YES

Venezuela:
States

agreements among
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5.8 Updating of the
operational manuals of
the operator

NO

5.9 Updating and, if
applicable, drafting of
the operational manuals
of the ANSP,
incorporating the
procedures foreseen in
Chapter 15 (15.8 of
Doc 4444)

NO

NO

YES

6.

Adverse meteorological effects

Large deviations

6.1 Updating of LOAs
between MET/ATM
services

YES

NO

NO

YES

6.2 Alternate routes

NO

NO

YES

YES

6.3 QMS/MET/AIS

YES

NO

YES

YES

Bolivia: in process.
Uruguay: AIS has

presented

documentation of the QMS. The
same is in an adjustment stage to

external pre-audit process.

6.4 Updating of the
operational manuals of

the operator and the
ANSP

NO

NO*

YES

Venezuela: ANSP

erational

manuals of operators — ANSP not updated

Wrong application of
procedures

Implement SMS

NO

YES

NO

YES
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8. Inadequate civil/military coordination

Unauthorised entry of - - NO Uruguay: the SIAA is updated and
civil aircraft in suffers amendments. Integrated
restricted airspaces system of aeronautical information
(AIP, NOTAM, AIP Supplement,
AIC, etc.)

Unauthorised entry of - - NO
military aircraft from
restricted airspaces
into ATS routes

8.1 Updating of video NO | YES NO | YES
charts

8.2 Updating of LOAs NO | YES NO | YES
and general
civil/military ATM
procedures

8.3 ATFM NO | YES NO | NO

8.4 Training of ATCOs NO | YES NO | YES
and pilots

8.5 Restructuring of NO | YES NO | YES
segregated
sectors/airspaces

8.6 Optimise or, if NO | YES NO | YES
applicable, implement a
civil/military

coordination committee

8.7 Flexible use of NO | YES NO | NO | Venezuela: committee in process
airspace
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8.8 Updating and, if NO | YES NO | YES | Venezuela: in process
applicable, drafting of
the operational manuals
of the ANSP,
incorporating the
procedures foreseen in
Chapter 16 (16.1) of
Doc 4444 and the
standards and
recommended practices
of Annex 2 and 11

9. Discrepancy of aeronautical information concerning the route network

Lack of integrity of the
data published by the
States

Loss of separation

NO | NO NO | YES | Uruguay: the AIS has presented the
document on QMS. The same is in
stage of adjustment to external pre-

9.1 Implement quality
management system

(QMS) in AIS .

audit process.
9.2 Comply with YES | YES YES | YES | Uruguay: compliance of AIRAC
AIRAC cycles States cycles is carried out for more than
ANSPs 10 years.

QOutdated airborne -
navigation database, if
used

YES | YES YES Uruguay: compliance of AIRAC
Loss of separation cycles is carried out for more than
10 years.




SAM/IG/7-WP/07

B-10

Hazard specific —_ | =
component and 2 8 é 5 8 8 5 S Eﬁ ﬁ 5 % a E REMARKS
ulterior measures <| A a ENN=RREE RSN NEE REN ~

YES | YES YES | YES | Uruguay: the GIS/TF/1 generated
9.3 Comply with model documents to exchange
AIRAC cycles information among States and with

other organizations.

9.4 Improve and/or NO | NO NO | YES
formalise coordination
between States and
navigation database
providers
9.5 Publish specific YES * YES | YES | Uruguay: DNA has an inspection
navigation database programme for users.
regulations
9.6 Schedule operator NO * - YES
inspections
9.7 Comply with YES | YES YES | YES | Uruguay: AIS has already presented
navigation database QMS documentation. The same is in
regulations established a state of adjustment to external pre-
by the States audit process.

NO | NO NO | No | Uruguay: compliance of AIRAC
9.8 Increased ATCO cycles is carried out for more than
workload 10 years.

Venezuela: in process
10. Inadequate airspace design

10.1 Analyse sector YES | YES NO | NO | Venezuela: in process
workload after route
optimisation
10.2 Provide a sufficient NO | NO NO | NO | Venezuela: in process
number of air traffic
controllers
10.3 Drafting of the NO | NO NO | NO | Venezuela: in process

safety plan for sectors




B-11

SAM/IG/7-WP/07

Hazard specific
component and
ulterior measures

ARG

BRA

CHI

COL
ECU
FGY
GUY
PAN
PAR
PER
SUR
URU

VEN

REMARKS

10.4 ATFM

YES

YES

10.5 Updating of ATCO
training

NO

NO

10.6 Analysis of
airspace capacity after
RNAVS route
optimisation

NO

NO

10.7 Airspace redesign
applying continuous
descent operations
(CDO)

NO

NO

NO

YES

10.8 Implementation of
RNAVS SIDs/STARs

YES

YES

NO

11.

Navigation deviations due to technical errors

Deviation due to
engine failure

Deviation due to a
contingency

11.1 Use of the lateral
deviation (LD)
reporting form

NO

11.2 Monthly delivery
of LD data to
CARSAMMA

NO

11.3 Training of
ATCOs in the
completion of the lateral
deviation reporting form

NO
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11.4 Use of data
available in
CARSAMMA for
visualising potential
technical errors

NO

11.5 Operator
inspection programmes

YES

11.6 Implement ATC
system alarms to detect
lateral deviations

NO

Venezuela: survey on automation

12. Navigation deviations due

to operational errors

Lack of coordination
between ACCs

12.1 Implement
measures to reduce
operational errors in the
ATC coordination loop
between adjacent ACCs
(GREPECAS15/36)

YES

12.2 Use of the lateral
deviation (LD)
reporting form

NO

12.3 Investigation of
each LD, taking the
necessary risk
mitigation measures,
and monthly delivery of
LD data to
CARSAMMA

NO
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12.4 Training of
ATCOs in the
application of
procedures to avoid
ATC coordination
errors and completion
of the lateral deviation
reporting form

NO

12.5 Use of data
available in
CARSAMMA to
visualise potential errors

NO

NO

YES

NO

Uruguay:

YES by the

administration NO by ATCOs.

12.6 Updating and, if
applicable, drafting of
the operational manuals
of the ANSP,
incorporating
procedures to reduce
operational errors in the
ATC coordination loop
between adjacent ACCs

NO

NO

YES

YES

12.7 Implement ATC
system alarms to detect
lateral deviations

NO

NO

NO

NO

Venezuela: survey on automation

12.8 Implement AIDC

NO

NO

NO

NO

Instrucciones para el llenado del formulario - Instructions to fill in the form
e Cumplida: colocar Si en el casillero correspondiente. / Accomplished: place YES in the corresponding box

e No cumplida: colocar NO en el casillero correspondiente y, de ser el caso, hacer comentarios en columna de observaciones/ Not complied:
place NO in the corresponding box and if such were the case, make comments in the remarks column




