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APPENDIX 5C: STATUS OF IMPLEMENTATION OF THE AFI ATM/MET/TF WORK PROGRAMME 

 

 

 Task Source Recent Progress 

Next milestone and its deadline 

Status of Implementation 

1 
Review and update the AFI Volcanic Ash 

Contingency Plan (VACP) by: 

a) Regularly updating the VACP through new 

requirements from the IAVWOPSG 

b) Conducting annual VACP exercises or AFI 

ATM/MET Volcanic Ash Exercises 

(VAEX/AFI); 

c) Reporting on annual VAEX/AFI to the 

MET/SG meetings. 

APIRG/19 

Décision. 

19/20 

a) update the VACP through new requirements 

from the IAVWOPSG 

b) Conduct AFI ATM/MET Volcanic Ash 

Exercises (VAEX/AFI) in 2014; 

c) Report on 2014 VAEX/AFI to the MET/SG/12 

meeting 

a) Continuous basis: Not implemented due to 

APIRG new organization structure  (VACP 

awareness seminar not held yet) 

b) Continuous annual basis: Not implemented 

due to APIRG new organization structure 

(VACP awareness seminar not held) 

c) Continuous annual basis: b) note implemented 

2 
Develop sub-regional exchange of MET 

information to facilitate ATM operations by: 

a) Encouraging States develop agreements on 

the exchange of MET information that 

provides benefits to ATM operations on 

sub-regional level; 

b) Encouraging States report developments to 

MET/ATM TF and MET/SG meetings; 

c) Developing sub-regional exchange of MET 

information to facilitate ATM operations in 

busy routes. 

 

 

APIRG/19 

Décision. 

19/20 

a) Encourage States develop agreements on the 

exchange of MET information that provides 

benefits to ATM operations on sub-regional 

level 

b) Encourage States report developments to 

MET/ATM TF and MET/SG meetings 

c) Develop sub-regional exchange of MET 

information to facilitate ATM operations in 

busy routes 

a) Not started: Not implemented due to APIRG 

new organization structure   

b) Not started: Not implemented due to APIRG 

new organization structure   

c) Continuous basis: AFI Meteorological 

Bulletins Exchange (AMBEX) scheme 

developed and operational. Capabilities of 

handling OPMET information in digital format 

to be developed 
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 Task Source Recent Progress 

Next milestone and its deadline 

Status of Implementation 

3 
Reinforce ways and means of improving 

ATM/MET coordination by: 

a) improving coordination between MET, ATS, 

AIM, etc.. through the manual on 

coordination (Doc 9377); and 

b) Consulting/coordinating with users as an 

integral part of a well-established QMS for 

MET.  

 

APIRG/19 

Décision. 

19/20 

a) Conduct and follow-up ATM/MET/Pilot 

coordination meetings every three years; 

b) Assist States in certifying QMS for MET in all 

International airports. 

a) Continuous basis: an ATS/MET/Pilot 

coordination meeting held in 2013 for ESAF 

States and 2014 for WACAF States 

b) Continuous basis: QMS/MET implemented 

but not yet certified in most States. 

 

 




