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Appendix 3 : Implementation Status of CS/4 Decisions
	Decision reference
	Decision Title
	Text
	Responsibility
	Status
	Ref. of evidence - Dates of completion

	Codevmet SC/3 Decision 3/1
	Election of the Vice-Chairperson
	That,
Considering the election criteria provided in the ToRs of the Steering Committee and noting that no applications were registered, the election of the Vice-Chairperson is postponed to the next Steering Committee meeting.
	The SC/3
	Not started
	SC/4 provisional agenda

	Codevmet SC/3 Decision 3/2
	Promotion of the CODEVMET Project
	That,
To promote the CODEVMET-AFI project and foster the participation of States/Organizations,
a) The Secretariat to increase States’ awareness through appropriate communication;
b) States that are not yet done so are urged to join the project and sign the MSA; and
c) States that have not yet done so are urged to clear their annual contributions arrears
	a) The Secretariat

b) and c) States
	In progress
	Status of a) :
• As requested by the SC/3 meeting, the Secretariat disseminated the report of SC/3 meeting and the project progress reports to all ESAF and WACAF States

• The Secretariat presented the achievements of the Project to the APIRG/26 Meeting and called States to support the project activities.

Status of b) : 
• One State (Sierra Leone) has signed the project MSA.
• Two States (Guinea and Liberia) are consider signing of the MSA.

Status of c): 
• Two States (Senegal, Togo) and one ANSP (ASECNA) have cleared their annual contributions

	Codevmet SC/3 Decision 3/3
	Report on the implementation of project activities to States
	To keep States up to date on the implementation of the project activities, the Secretariat to ensure that periodic (bi-annual) progress reports are submitted to all AFI States, including non-member States.
	The Secretariat
	Completed
	Progress reports of project achievements are sent to all ESAF and WACAF States

Half-yearly report under preparation for dissemination to ESAF and WACAF States

	Codevmet SC/3 Decision 3/4
	Start date of payment of annual contribution by project members
	a) The arrears from the project’s previous phase are no longer applicable; and
b) States will owe their annual contributions from the date of signature of the revised Management Service Agreement for phase 2 of the project.
	a) The SC/3

b) States
	In progress
	a) SC/3 Report

b) Two States (Senegal, Togo) and one ANSP (ASECNA) have done so

	Codevmet SC/3 Decision 3/5
	Charging of non-Member States /Organizations
	That,
The use of the project services (assistance, workshops, …) by non-member States and Organizations is subject to the advance payment of the related costs, to be determined by the Secretariat.
	States/Organizations
	Not started
	No State request received so far by the Project

	Codevmet SC/3 Decision 3/6 
	Project Work programme for 2023
	That,
The CODEVMET-AFI Project work programme for 2023 is approved as per Appendix 5 to this report
	The SC/3
	Completed
	The approved 2023 Project Work programme

	Codevmet SC/3 Decision 3/7 
	“Services on request” 
	The “Services on request” will be provided to States or group of States, subject to the advance payment of the related costs, to be determined by the Secretariat
	States and Secretariat
	In progress
	• Gambia has requested the training of MET Assessors
• Training plan developed and validated by States 
• Training materials developed by qualified MET Assessors Trainer
• Training to be provided in December 2023 in Banjul.
• Gambia will support the cost of the training (airfares and perdiems of the trainer).

	Codevmet SC/3 Decision 3/8
	Project Budget 
	That the revised CODEVMET-AFI Budget as attached at Appendix 6 is approved.
	The SC/3
	Completed
	The approved 2023 Project Budget

	Codevmet SC/3 Decision 3/9 
	Project funding
	That,
To ensure the implementation of the project activities, 
a) The CODEVMET-AFI Member States/Organizations are urged to regularly deposit their contributions not to hinder the project activities;
b) The Secretariat to seek for other sources of funding to support the project.
	a) States/Organizations

b) The Secretariat
	In progress
	a) Some States/organizations started paying their annual contributions

b) The proposed CODEVMET training catalogue offers short training courses related to MET which may be subject to payment. 

	Codevmet SC/3 Decision 3/10
	Venue of the next Steering Committee Meeting
	That,
The Secretariat, in coordination with the Chairperson, determine the venue of the next meeting by 28 February 2023.
	The Secretariat
	Completed
	Sierra Leone has agreed to host the SC/4 Meeting
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